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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration
program for a Regional Readiness Command (RRC). The plan identifies all Installation
Restoration Program (IRP) requirements and proposes a comprehensive approach and
associated costs to conduct future investigations and remedial actions at each IRP site.

In an effort to coordinate planning information between the IRP manager, installation/RRC,
executing agencies, and regulatory agencies, an IAP has been completed for the 88th
RRC. The IAP is used to track requirements, schedules and tentative budgets for all major
Army installation/RRC restoration programs.

All site specific funding and schedule information has been prepared according to
projected overall Army funding levels and is therefore subject to change. Under current
project funding, all remedial actions will be in place for the 88th RRC by the end of 2008.

The following agencies contributed to the formulation and completion of this 2006
Installation Action Plan for the 88th Regional Readiness Command during a planning
meeting held on 13-16 February 2006:

Company/Installation/Branch

US Army Environmental Center

IMA-ARO

Engineering & Environment, Inc. for USAEC

88th Regional Readiness Command/JMWA Contractor

88th Regional Readiness Command — DERP Installation Action Plan
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AEC
AEDB-R
AOC
AST
BTEX
CA

CAP
CERCLA

CMB
CMS
CS
CTT
CY

DA

DD
DEH
DERA
DERP
DOD
DOL
DPHVE
DPW
DSERTS
EECA
PA
ER,A

FORRCOM

FS

FY
GWM
HSWA
HW
IAG
IAP
ILEPA
IDEM
IR

IRA
IRP
JRTC
LT™M
LTO
MACOM
MCL

Acronyms & Abbreviations

Army Environmental Center

Army Environmental Data Base - Restoration
Area of Concern

Aboveground Storage Tank

Benzene, Toluene, Ethylbenzene, and Xylene
Corrective Action

Corrective Action Plan

Comprehensive Environmental Response, Compensation and Liability Act of
1980

Compliance Management Branch

Corrective Measure Study

Confirmatory Sampling

Closed, Transferred, or Transferring

Cubic Yards

Department of Army

Decision Document

Directorate of Engineering and Housing
Defense Environmental Restoration Account
Defense Environmental Restoration Program
Department of Defense

Directorate of Logistics

Duel-phase, high-vacuum extraction
Directorate of Public Works

Defense Site Environmental Restoration Tracking System
Engineer Evaluation and Cost Analysis
Environmental Protection Agency (US)
Environmental Restoration, Army (Formerly DERA)
US Army Forces Command

Feasibility Study

Fiscal Year

Groundwater Monitoring

Hazardous and Solid Waste Amendment
Hazardous Waste

Interagency Agreement

Installation Action Plan

lllinois Environmental Protection Agency
Indiana Department of Environmental Management
Information Repositories

Interim Remedial Action

Installation Restoration Program

Joint Readiness Training Center

Long-Term Monitoring

Long-Term Operation

Major Army Command

Maximum Contaminant Level
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Acronyms & Abbreviations

MNA Monitored Natural Attenuation

NE Not Evaluated

NFA No Further Action

NFRAP No Further Remedial Action Planned
NON Notice of Noncompliance

NOV Notice of Violation

NPL National Priorities List

OEPA Ohio Environmental Protection Agency
OMA Operations and Maintenance - Army
Oows Oil/Water Separator

PA Preliminary Assessment

PA/SI Preliminary Assessment/Site Investigation
PAH Polycyclic Aromatic Hydrocarbons
PCB Polychlorinated Biphenyls

POL Petroleum, Oil and Lubricants

PPB Parts Per Billion

PPM Parts Per Million

PY Prior Year

RA Remedial Action

RA(C) Remedial Action (Construction)
RA(O) Remedial Action (Operation)

RAB Restoration Advisory Board

RAP Remedial Action Plan

RC Response Complete

RCRA Resource Conservation and Recovery Act
RD Remedial Design

RECAP Risk Evaluation/Corrective Action Program
REM Removal

RFA RCRA Facility Assessment

RFI RCRA Facility Investigation

RI Remedial Investigation

RIP Remedy-in-Place

ROD Record of Decision

RRSE Relative Risk Site Evaluation

S&A Supervision and Administration

S&R Supervision and Remediation

SAP Satellite Accumulation Point

Sl Site Inspection

SvVOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit

TCE Trichloroethylene

TPH Total Petroleum Hydrocarbons
TRADOC  Training and Doctrine Command
TRC Technical Review Committee

USACE US Army Corps of Engineers
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Acronyms & Abbreviations

USACHPPM US Army Center for Health Promotion and Preventive Medicine
USAEHA US Army Environmental Hygiene Agency

USARC US Army Reserve Center

USATHAMA U S Army Toxic and Hazardous Material Agency (replaced by AEC)

UST Underground Storage Tank

Uxo Unexploded Ordnance

VOC Volatile Organic Compounds

WDNR Wisconsin Department of Natural Resources
yr year
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Installation Information

Installation Locale: The 88th Regional Readiness Command (RRC), headquartered at
Fort Snelling, Minnesota, includes 25,000 citizen-soldiers serving in 271 units located in
lllinois, Indiana, Michigan, Minnesota, Ohio, and Wisconsin, The vast majority of these
facilities are US Army Reserve Centers, although some facilities are strictly used for
storage or maintenance. Within the RRC, approximately 189 USAR centers have
vehicular maintenance capabilities - referred to as Organizational Maintenance Shops
(OMS). The RRC has 32 Area Maintenance Support Activity (AMSA) facilities and one
Equipment Concentration Site (ECS). In addition, the 88th RRC has enclaves (multiple
facilities) at Fort Sheridan, lllinois; Fort Benjamin Harrison, Indiana; Fort Snelling,
Minnesota; and Milwaukee, Wisconsin.

The 88th RRC consists of 189 reserve centers and 500 properties located on 7,000 acres
of land within a six state region (IL, IN, MIl, MN, OH, and WI).

Installation Mission:
The missions of the 88th RRC are:
. Command, control, and support of all assigned units
« Supervise all USAR Area Maintenance Support Activity (AMSA) in the RRC area
« Support of all USAR units within the region
« Mobilization
. Reconstitution
. Provide “Peacetime Housekeeping” support to USARC Direct Reporting Commands

Lead Organization: Installation Management Agency — Army Reserve Office (IMA-ARQO)
Lead Executing Agencies: US Corps of Engineers, Kansas City District Office.

Regulator Participation:

Federal:

USEPA, Region 5

State:

lllinois Environmental Protection Agency (ILEPA)

Indiana Department of Environmental Management (IDEM)
Michigan Department of Environmental Quality (MDEQ)
Minnesota Pollution Control Agency (MPCA)

Ohio Environmental Protection Agency (OEPA)

Wisconsin Department of Natural Resources (WDNR)

National Priorities List (NPL) Status: Not on NPL.
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Installation Information

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: The 88th RRC is
currently a stakeholder in a RAB hosted by the COE FUDS Program, along with the
community of Marion, OH for sites at LTA, Marion Engineering Depot and the Scioto
Ordnance Plant (MED/SOP). Formerly, the 88th RRC was a co-chair for this RAB
(beginning on July 26, 2001). When USAEC began centrally-managing the Marion LTA
project in 2004, the 88th RRC resigned as co-chair and was replaced by the COR of the
PBC. The 88th RRC is a stakeholder for the Fort Sheridan, IL BRAC Closure Team
(BCT). The 88th participates in monthly BCT Meetings and quarterly RABSs.

Installation Program Summaries

IRP

Primary Contaminants of Concern: TCE, VOCs, SVOCs, Heavy Metals

Affected Media of Concern: Soil, Groundwater

Estimated date for Remedy in Place (RIP)/Response Complete (RC): 2006/2011
Funding to Date: (up to FY05): $3,096K

Current year funding (FY06): $7K

Cost-to-Complete (FY07+): $679K

MMRP

Primary Contaminants of Concern: MEC, MC
Affected Media of Concern: Soill

Estimated date for RC: 2017

Funding to Date (up to FY05): $25K

Current year funding (FY06): $0
Cost-to-Complete (FY07+): $6,975KK
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Cleanup Program Summary
Installation Historic Activity:

The 88th RRC was organized from four ARCOMs - the 83d, 86th, 88th, and the 123d,
along with other Army Reserve units located throughout the Upper Midwest. It is
composed of 9 major subordinate commands (MSCs). These commands are made up of
engineer, medical, ordnance, transportation, supply, military police, and military
intelligence units. These units are the 644th Area Support Group (ASG), the 300th Military
Police Command, the 303d Ordnance Group, the 330th Medical Brigade, the 336th
Transportation Group, the 643d ASG, the 645th ASG, 8th Army Augmentation (CONUS),
and the 646th ASG, and the Regional Support Group.

IRP:

« Prior Year Progress: Rl was completed at the Marion LTA. Additional investigation
was conducted at the Kings Mills USARC, as well as a DPHVE pilot study. Data
supporting NFA was sent to WDNR for USARC Milwaukee. A PA/SI was completed
for Granite City (GC-1) USARC.

« Future Plan of Action: Achieve Response Complete at Marion LTA and Kings Mills
USARC. Conduct further investigation and initiate remedial action at Granite City.

MMRP:
. Prior Year Progress: Historical Records Reviews (HRR) were completed at Fort
Snelling and Fort Sheridan.
« Future Plan of Action: No further action planned at Fort Snelling. Conduct Sl at
Fort Sheridan.

88th Regional Readiness Command — DERP Installation Action Plan
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88TH REGIONAL READINESS
COMMAND

Installation Restoration Program
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Different Site Types:

40 Above Ground Storage Tanks 2 Burn Areas
50 Contaminated Buildings 10 Contaminated Groundwater
1 Contaminated Sediments 2 Contaminated Solil Piles
12 Disposal Pits/Dry Wells 1 Drainage Ditch
3 Explosive Ordnance Disposal Areas 5 Fire/Crash Training Areas
12 Firing Ranges 2 Incinerators
23 Landfills 2 Leach Fields
2 Maintenance Yards 48 Oil Water Separators
196 Other 2 Pesticide Shop
2 Pistol Ranges 1 Radioactive Waste Area
1 Sewage Effluent Settling Ponds 3 Sewage Treatment Plants
8 Small Arms Ranges 35 Spill Site Areas
437 Storage Areas 83 Surface Disposal Areas
1 Surface Impoundment/Lagoon 1 Surface Runoff
154 Underground Storage Tanks 1 Underground Tank Farm
44 Unexploded Munitions/Ordnance 12 Washracks
1 Waste Line 5 Waste Treatment Plants

Most Widespread Contaminants of Concern: TCE, VOCs, SVOCs, Heavy Metals

Media of Concern: Groundwater, Soil

Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):
To date, no REM/IRA/RAs have been conducted at the 88th RRC IRP sites using ER,A

funding.

Total IRP Funding:
Prior years funding (up through FY05): $3,096K

Current year funding (FY06) $ 7K
Future Requirements (FYQ7+) $ 679K
Total: $3,782K

Duration of IRP:

Year of IRP Inception: 1984

Year of IRP RIP/RC: 2006/2011

Year if IRP Completion (including Long-term Management): 2011

IRP Summary

Total AEDB-R IRP Sites/AEDB-R Sites with Response Complete: 1202/1200

88th Regional Readiness Command — DERP Installation Action Plan
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IRP Contamination Assessment

IRP Contamination Assessment Overview
The main site types for the 88th RRC are waste disposal sites and abandoned landfills.
The main contaminants of concern at these sites are VOCs, SVOCs, and RCRA Metals.

The 88th RRC has not received any Notice of Violations for any of its DERA sites.

Marion LTA property has been listed on the Federal Facilities Hazardous Waste
Compliance Docket since 12 June 2000. A PA/SI has been completed at the Marion LTA.
A Human Health/Ecological Risk Assessment (HH/ERA) has been completed. A
Supplemental SI was completed in 2005 and finalized (with OEPA comments) in 2006. An
EE/CA action memorandum is being prepared and will be reviewed by OEPA.

Kings Mills, Ohio, was listed on the Federal Facilities Hazardous Waste Compliance
Docket on 29 December 2000. A Feasibility Study has been completed. A DPHVE pilot
study and Supplemental SI were completed in 2005 and finalized (with OEPA comments)
in 2006.

A PA/SI was completed at Granite City, Illinois (GC-1).

IRP Cleanup Exit Strategy

A PBC contract was issued by USAEC in 2004. The PBC contract included Marion LTA,
Kings Mills and Milwaukee USARC sites. IRP sites (Marion LTA, Kings Mills and
Milwaukee USARC) are proposed for response complete (RC) by September 2007.
Cleanup and exit strategy for Granite City, lllinois (GC-1), will be dependent upon ILEPA
requirements. ILEPA will initiate their reviews of the PA/SI upon DSMOA agreement
approval in July 2006.

88th Regional Readiness Command — DERP Installation Action Plan
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Previous Studies
1985

* Landfill Impact Evaluation, USAR Center Complex and Training Area, April 1985,
prepared by Donohue, Inc.

1988

* Landfill Sampling and Analyses, USARC, West Silver Spring Drive, Milwaukee, WI,
February 1988, prepared by Foth and Van Dyke, Inc.

1989

* Monitoring Well Construction and Groundwater Quality Analysis at the US Army
Reserve Center Complex and Training Area-84th" Division, March 1989. Prepared by
Donohue, Inc.

* Waste Site Characterization Study, March 1989, prepared by Roy F. Weston, Inc.

1991

» Environmental Audit Pennington US Army Reserve Center, 1991, by Howard K. Bell
Consulting Engineers.

* Environmental Assessment Marion Engineer Depot, 1990, by ERM-Midwest, Inc. of
Columbus, OH, updated 1991

1993

» Aboveground Storage Tank Spill Cleanup, USARC Chicago Bryn Mawr, November
1993, prepared by US Army Corps of Engineers, Louisville District

1996

* TCE Groundwater Treatability and Modeling Study for the Kings Mills, Ohio Army
Reserve Center, November 1996. Prepared by the University of Akron

» Preliminary Final Design, Design of NIKE 86 Remedial Action, Southfield Michigan,
December 1996. Prepared by US Army Corps of Engineers, Louisville District

* Environmental Baseline Study, 1996, Marion Outdoor Training Area, 1996, by
Jaycor Environmental

1997

* Soil and Groundwater Investigation at the US Army Reserve Center, Kings Mills, Ohio,
April 1997. Prepared by ERA Tech Environmental, Inc.

* Preliminary Assessment Marion Engineer Depot, 1991, by US Army Corps of
Engineers, Huntington District, revised 1997 by US Army Corps of Engineers, Louisville
District.

1998

* Phase Il Subsurface Investigation Report, USARC Chicago Bryn Mawr, March 1998,
Prepared by GSG Environmental Inc.

» LUST Site Classification Completion Report for the Arlington Heights, IL USARC, July
1998, prepared by US Army Corps of Engineers, Louisville District

* Remedial Investigation/Baseline Risk Assessment Report, DoD Operable Unit, Fort
Sheridan, lllinois, May 26, 1998

» Archives Search Report Marion Engineer Depot, 1998, by US Army Corps of
Engineers, Rock Island District.

88th Regional Readiness Command — DERP Installation Action Plan
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Previous Studies
1999

* Monitoring Report for the Surface Water, Ground Water, and Landfill Gas Investigation
- Milwaukee Army Reserve Center Site, Milwaukee, WI, February 1999

* Marion LTA, Drum Sampling Report, January 31, 1999, by Jones Technologies

* Final Drum Removal Action Report, US Army Reserve Property, Marion Ohio, March,
1999, by Montgomery Watson.

2000

» Site Inspection Workplan, Marion Local Training Area, Marion, Ohio, October 2000,
by Montgomery Watson

2001

» Draft Site Inspection, Marion Local Training Area, Marion, Ohio, May 2001, Science
Applications International Corp.

» Draft Site Inspection Geophysical Report, Marion Local Training Area, Marion, Ohio,
August 2001, Montgomery Watson.

2004

* Focused Feasibility Study for Groundwater Remediation
-US Army Reserve Center, Kings Mills, Ohio, April 2004.

. Draft Site Inspection Report, Marion Local Training Area, Marion, Ohio, May 2004,

Montgomery Watson Harza.

2005

» Sampling and Analysis Plan, US Army Reserve Center, Kings Mills, Ohio, May 2005.

. Sampling and Analysis Plan, Marion Local Training Area, Marion, Ohio, May 2005.

«  Community Relations Plan, US Army Reserve Center, Kings Mills, Ohio, Dec 2005.

2006

*  Community Relations Plan, Marion Local Training Area, Marion Ohio, Feb 2006.

.  Draft Supplemental SI Report, Marion Local Training Area, Marion, Ohio, Jan 2006.

. Draft Supplemental SI Report, US Army Reserve Center, Kings Mills, Ohio, Jan 2006.

88th Regional Readiness Command — DERP Installation Action Plan
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88TH REGIONAL READINESS
COMMAND

Installation Restoration Program
Site Descriptions
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LTA-01
DRUM DISPOSAL AREA IN NE CORNER OF LTA

SITE DESCRIPTION STATUS

The Army Reserve operates a 127-acre Local REGULATORY DRIVER: CERCLA
Training Area (LTA) in Marion, Ohio. The LTA
was formerly included in the Marion Engineer RRSE: High

Depot (MED). Historically, a 60" by 60' bermed
area in the eastern portion of the LTA was used CONTAMINANTS OF CONCERN:

by MED workers to regularly burn fuel, oil, VOCs, SVOCs, Heavy Metals,
solvents, sludges, and debris accumulated during

the course of normal operations. Estimates of MEDIA OF CONCERN: Soil

the burning were approx. 2,000 gal weekly to bi-

monthly. Fifty surface-laid drums were removed Phases Start End

on 29 March 1999. Approximately 17 of the PA oo, 199903 ........ 200009
drums had contents which were either solidified Sl 200009 ........ 200309
paint waste or sandblast material and were RIFS .......... 200309 ........ 200608
considered characteristic HW based on RA(C)........... 200404 ........ 200709
exceedences for chromium and lead. Soil LTM oo 200709 ........ 201108
samples were collected as part of the drum

removal. SVOCs, lead and chromium were RC: 200709

detected in the soil samples. Construction debris
(dumping of roofing tar, shingles, concrete) has been identified throughout the LTA. A
Human Health/Ecological Risk Assessment was conducted. A PA/SI was conducted for
the entire 127 acre parcel. The PA/SI activities included geophysical surveys, surface and
shallow sub-surface soil sampling. The Sl was performed in winter 2000. Surface soll
samples from the west and central portions of the LTA indicated RCRA metals and SVOCs
above industrial PRGs. No contamination was found at depth. Surface soil samples
collected in the disposal and burn areas on the east portion of the LTA indicated
predominantly RCRA metals and SVOCs. PCBs and VOCs were found in the surface and
shallow sub-surface soils and sediments in LTA-15 (Surface Disposal Site). An
Investigation discovered dioxins and furans in the surface soils at LTA-01 and LTA-16.
Supplemental S| was completed in 2005. An additional drum was discovered and
removed in 2005 during the Sl activities. Monitoring wells were installed in September
2005. Two sampling events show no impacts to groundwater. The Draft Supplemental Sl
report (January 2006) has been submitted to the Ohio EPA. A PBC contract was awarded
July 2004.

CLEANUP STRATEGY

An EE/CA will be developed from existing data and a soil removal action of is planned for
2006.

88th Regional Readiness Command — DERP Installation Action Plan
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SITE-12
COE GROUNDWATER MONITORING WELL #5

SITE DESCRIPTION STATUS

This site is located at 6195 Striker Road and east | REGULATORY DRIVER: CERCLA
of the Village of Kings Mills in Deerfield Township, _
Warren County, Ohio. Historically, some solvents | RRSE: High
used by the maintenance facility were disposed of
directly to the soil surface outside of the facility. CONTAMINANTS OF CONCERN:
This is no longer the method of disposal for these | TCE

solvents. A limited remedial investigation was
conducted (Nov 1995). TCE was found in the soil | MEDIA OF CONCERN:

and groundwater (~300ppb) above regulatory Groundwater

guidelines. The majority of the TCE

contamination was observed in the groundwater Phases Start End
samples collected at the soil/bedrock interface at | PA-oooeeieeen. 199411......... 200204
a depth between 15 and 20 feet below ground Sl 199508......... 200309
surface. The groundwater TCE plume extends RIFS............ 200309......... 200605
over an area of approximate'y 200 by 100 feet. IRA ...l 1998009......... 199909
None of the original bore holes penetrated the RA(C)........... 200404......... 200611
fractured bedrock aquifer underlying the site. In | RA(O)........... 2000 i 201109
April 1997, a limited Rl was performed to assess

groundwater contamination in the bedrock RIP: 200611

aquifer. Two groundwater monitoring wells were | RC: 201109

installed down gradient of the TCE groundwater

plume in the bedrock and sampled. No evidence of contamination was detected in the
groundwater samples. An in-situ chemical oxidation process was employed in August
1999 to remediate the site. LTM was performed for two years to evaluate the
effectiveness of the treatment and to substantiate the natural attenuation (risk-based
closure) of residual contamination. Subsequent groundwater monitoring results have
detected rebound concentrations indicating limited success of the in-situ treatment. A
“Non-sampling Screening Site Inspection” report was prepared for the site by OEPA (May
2002). EPA Region V prepared a July 2002 letter requesting the USAR to address data
gaps identified in this report. The primary data gaps include the lack of surface soil data,
contamination source identification, and the lack of analytical results for inorganic
constituents in groundwater. PBC contract was awarded July 2004. A Supplemental Si
was conducted in 2005 to address data gaps. In addition, a DPHVE pilot study was
conducted in 2005 to evaluate the effectiveness of this method as a corrective action.
During the DPHVE pilot study, approximately 200 gallons of groundwater was recovered
and treated. It was determined that high-vacuum extraction of groundwater with
associated on-site treatment is a viable corrective method.

CLEANUP STRATEGY

Implement DPHVE technology and associated treatment system for groundwater cleanup.

88th Regional Readiness Command — DERP Installation Action Plan
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SITE DESCRIPTION

This site is located at USARC Milwaukee (Silver
Spring).

The Army granted the City of Milwaukee a
lease/license to the use of the land as a solid

SITE1

LANDFILL NO. 1

STATUS

REGULATORY DRIVER: CERCLA

RRSE: Low

CONTAMINANTS OF CONCERN:

waste landfill from 1957-1966. Two landfill cells | YOCS: SVOCs

were created by the City. The landfill cells are

separated by a perennial stream (Lincoln Creek). MEDIA OF CONCERN:

The WDNR required the Army to investigate and | Groundwater
cap the two cells (5/10/94 to 10/3/94).
Groundwater contamination was identified in the | Ehases Start End
Iandfl” Ce”S and the partICU|ar COC IS Vlnyl PA ............... 198403 ......... 198403
chloride. However, the source appears to be off- 5] [ 1984009......... 198509
site and up gradient (possibly Havenwoods RI/FS........... 198509......... 199202
Landfill which is owned by the State). Initial RD.....occcnve. 199208......... 199404
groundwater monitoring was conducted in 1998 RAC) .......... 199405........ 199410
to document the effectiveness of the landfill cap. LTM e, 199811......... 200606
An August 1999, WDNR letter detailed future

RC: 199410

groundwater monitoring requirements. A January
2000 WDNR letter stated that 4 GWM events
must occur (4 quarters in one year, or semi-annual sampling over the next 2 years) to
evaluate the effectiveness of the cap. Semi-annual groundwater monitoring was
performed in 2001 and 2002. In 2004, a PBC contract was awarded to Kemron. Kemron
reviewed all environmental documentation and prepared a Technical Memorandum which
was submitted to WDNR in December 2005. The Technical Memorandum summarized
evidence to support that COCs in the groundwater are emanating from an up gradient and
off-site source and that groundwater monitoring requirements should be rescinded as the
Army has no liability. The WNDR response did not concur with the Army’s position and
the site is presently in negotiation.

CLEANUP STRATEGY

Resolve issues with the State and close the site without any further investigation.

88th Regional Readiness Command — DERP Installation Action Plan
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CMPSC-040
Bldg T110, 211, 202, 105, 405, 402, 411, 403

SITE DESCRIPTION STATUS

The former Charles Melvin Price Support Center REGULATORY DRIVER: RCRA

(CMPSC) was originally referred to as the
Granite City Engineer Depot. The site is located
adjacent to the Mississippi River and east of St.
Louis, MO. The Engineer Depot was active from
1943 to 1971. Engineer equipment, railroad
equipment and vehicle maintenance
(modification and overhaul) comprised the
majority of industrial operations at the Depot.

RRSE: Low

CONTAMINANTS OF CONCERN:
POL, VOCs, SVOCs, Metals

MEDIA OF CONCERN: Saoll

These operations were primarily performed in PHASES _ Start End
Bldg 203 and surrounding vicinity on the post. ISC..coceeee 198005 ........ 198105
Additional operations included machining parts, INVIL..onnn. 198005 ........ 198105
painting, engine cleaning, preservation and CAP ............. 200610........ 200709
IMP(C) ......... 200710........ 200809

packing, welding, forging parts, battery servicing,
steam cleaning, sandblasting, and metal plating.
Mechanical and electronic maintenance of
missile systems (NIKE) occurred on-site RIP: 200810
beginning in the mid-1960s. Electroplating also RC: 201009
reportedly occurred between 1970 and 1971.

IMP(O).......... 200810........ 201009

In 2002, a 12-acre parcel of land was placed under the jurisdiction of the US Army
Reserve, 88th Regional Readiness Command. The former locomotive repair facility (Bldg
203), an inactive heating plant (Bldg 202) and a former gasoline station were included in
the 12-acre parcel. A Preliminary Assessment/Site Investigation was conducted on the
12-acre parcel (2005). Soil contamination on the site has been identified. Sources appear
to be activities related to historic locomotive engine overhaul, the former gasoline station,
and the former coal storage area and in the vicinity of the inactive heating plant. Known
contaminants include petroleum hydrocarbons, semi-volatile organic compounds (SVOCs),
volatile organic compounds (VOCs) and metals.

CLEANUP STRATEGY

Conduct RI/FS to determine the nature and extent of soil contamination. Cleanup
alternatives will be evaluated in a Feasibility Study. It is anticipated that soil excavation and
guarterly groundwater monitoring will be required for two years.

88th Regional Readiness Command — DERP Installation Action Plan
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IRP No Further Action Sites Summary

AEDB-  Organization Site Title Documentation/Reason  NFA Date
R # Name for NFA
SITE1l | AFRC POL ROOM Study Completed, No 31-Mar-98
BLOOMINGTON Cleanup Required
SITE 2 | AFRC FUEL OIL Study Completed, No 28-Feb-98
BLOOMINGTON | AGST Cleanup Required
SITE 3 | AFRC FUEL OIL UST | Study Completed, No 28-Feb-98
BLOOMINGTON Cleanup Required
SITE 4 | AFRC INDOOR Study Completed, No 28-Feb-98
BLOOMINGTON | FIRING Cleanup Required
RANGE
SITE1 | AFRC INDOOR Other 28-Feb-98
EVANSVILLE FIRING
RANGE
SITE AFRC WASTE OIL Study Completed, No 31-Aug-98
10 EVANSVILLE UST Cleanup Required
SITE 2 | AFRC BRAKE Study Completed, No 28-Feb-98
EVANSVILLE CHANGING Cleanup Required
AREA
SITE 3 | AFRC PARTS Study Completed, No 28-Feb-98
EVANSVILLE CLEANER Cleanup Required
SITE 4 | AFRC FLAMMABLE | Study Completed, No 28-Feb-98
EVANSVILLE MATERIALS Cleanup Required
ROOM
SITES5 | AFRC WASTE OIL Study Completed, No 28-Feb-98
EVANSVILLE AGST Cleanup Required
SITE6 | AFRC VEHICLE Study Completed, No 31-Aug-98
EVANSVILLE WASH RACK | Cleanup Required
& O/W SEP
SITE 7 | AFRC GREASE Study Completed, No 28-Feb-98
EVANSVILLE RACK Cleanup Required
SITE 8 | AFRC GREASE Study Completed, No 28-Feb-98
EVANSVILLE RACK Cleanup Required
SITE9 | AFRC POL SHED Study Completed, No 28-Feb-98
EVANSVILLE Cleanup Required
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IRP No Further Action Sites Summary (cont.)

Organization Site Title Documentation/Reason NFA Date
Name for NFA
SITE 1 | AFRC JOLIET POL STORAGE | Other 31-Aug-98
(MCDONOUGH) | ROOM
SITE 2 | AFRC JOLIET VEHICLE WASH | Other 31-Aug-98
(MCDONOUGH) | RACK
SITE 3 | AFRC JOLIET BRAKE Other 31-Aug-98
(MCDONOUGH) | CHANGING
AREA
SITE 4 | AFRC JOLIET FLAMMABLE Other 31-Aug-98
(MCDONOUGH) | MATERIALS
LOCKER
SITE | AFRC VEHICLE WASH | Study Completed, No 31-Aug-98
01 WAUKEGAN RACK & O/W Cleanup Required
SEP
SITE | AFRC POL STORAGE | Study Completed, No 31-Aug-98
02 WAUKEGAN ROOM Cleanup Required
SITE | AFRC HEATING OIL Study Completed, No 31-Aug-98
03 WAUKEGAN UST Cleanup Required
SITE | AFRC HEATING OIL Study Completed, No 31-Aug-98
04 WAUKEGAN UST Cleanup Required
SITE | AFRC HEATING OIL Study Completed, No 31-Aug-98
05 WAUKEGAN UST Cleanup Required
SITE | AFRC TRANSFORMER | Study Completed, No 31-Aug-98
06 WAUKEGAN Cleanup Required
FTMC- | FORT MCCOY | LANDFILL #2 All Required Cleanup(s) | 30-Nov-98
01 Completed
FTMC- | FORT MCCOY | LANDFILL #3 Study Completed, No 30-Sep-97
02 Cleanup Required
FTMC- | FORT MCCOY | LANDFILL #4 Study Completed, No 30-Sep-97
03 Cleanup Required
FTMC- | FORT MCCOY | CLOSED All Required Cleanup(s) | 30-Sep-97
04 SANITARY Completed
LANDFILL #5
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IRP No Further Action Sites Summary (cont.)

Site Title Documentation/Reason
for NFA

Organization

NFA Date

FTMC- | FORT MCCOY | LANDFILL #6 All Required Cleanup(s) 30-Sep-97
05 Completed
FTMC- | FORT MCCOY | DE PESTICIDE | Study Completed, No 30-Sep-97
06 DISPOSAL SITE | Cleanup Required
FTMC- | FORT MCCOY | ACTIVE Study Completed, No 30-Sep-96
07 EXPLOSIVE Cleanup Required
ORD
DEMOLITION
SITE
FTMC- | FORT MCCOY | ABANDONED Study Completed, No 30-Sep-96
08 EXPLOSIVE Cleanup Required
ORD
DEMOLITON
SITE
FTMC- | FORT MCCOY | FIRE TRAINING | All Required Cleanup(s) 30-Sep-06
09 PIT #1 Completed
FTMC- | FORT MCCOY | FIRE TRAINING | All Required Cleanup(s) 30-Sep-97
10 PIT #2 Completed
FTMC- | FORT MCCOY | CLOSED Study Completed, No 30-Jun-95
11 LANDFILL X Cleanup Required
FTMC- | FORT MCCOY | CLOSED Study Completed, No 30-Sep-97
12 LANDFILL 7 Cleanup Required
FTMC- | FORT MCCOY | CLOSED All Required Cleanup(s) 30-Sep-97
13 LANDFILL 8 Completed
FTMC- | FORT MCCOY | CLOSED All Required Cleanup(s) 30-Sep-97
14 LANDFILL 9 Completed
FTMC- | FORT MCCOY | CLOSED All Required Cleanup(s) 30-Sep-97
15 LANDFILL 10 Completed
SITE1 | FORT DIESEL FUEL Study Completed, No 28-Feb-98
SNELLING UST Cleanup Required
USARC/AMSA
SITE FORT FLAMMABLES Study Completed, No 28-Feb-98
10 SNELLING STORAGE Cleanup Required
USARC/AMSA | AREA
SITE FORT TRANSFORMER | Study Completed, No 28-Feb-98
11 SNELLING Cleanup Required
USARC/AMSA
SITE FORT VEHICLE WASH | Study Completed, No 31-Aug-98
12 SNELLING RACK & O/W Cleanup Required
USARC/AMSA | SEP
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IRP No Further Action Sites Summary (cont.)

Organization Site Title Documentation/Reason  NFA Date
Name for NFA

SITE FORT VEHICLE Study Completed, No 31-Aug-98
13 SNELLING WASH RACK & | Cleanup Required

USARC/AMSA | O/W SEP
SITE FORT VEHICLE Study Completed, No 31-Aug-98
14 SNELLING WASH RACK & | Cleanup Required

USARC/AMSA | O/W SEP
SITE FORT BRAKE Study Completed, No 28-Feb-98
15 SNELLING CHANGING Cleanup Required

USARC/AMSA AREA
SITE FORT BRAKE Study Completed, No 28-Feb-98
16 SNELLING CHANGING Cleanup Required

USARC/AMSA | AREA
SITE FORT BRAKE Study Completed, No 28-Feb-98
17 SNELLING CHANGING Cleanup Required

USARC/AMSA | AREA
SITE FORT PARTS Study Completed, No 28-Feb-98
18 SNELLING CLEANER Cleanup Required

USARC/AMSA
SITE FORT PARTS Study Completed, No 28-Feb-98
19 SNELLING CLEANER Cleanup Required

USARC/AMSA
SITE 2 | FORT DIESEL FUEL | Study Completed, No 28-Feb-98

SNELLING UST Cleanup Required

USARC/AMSA
SITE FORT PARTS Study Completed, No 28-Feb-98
20 SNELLING CLEANER Cleanup Required

USARC/AMSA
SITE FORT FLAMMABLES | Study Completed, No 28-Feb-98
21 SNELLING STORAGE Cleanup Required

USARC/AMSA | ROOM
SITE FORT POL ROOM Study Completed, No 28-Feb-98
22 SNELLING Cleanup Required

USARC/AMSA
SITE FORT FLAMMABLES | Study Completed, No 28-Feb-98
23 SNELLING STORAGE Cleanup Required

USARC/AMSA | ROOM
SITE FORT BATTERY Study Completed, No 28-Feb-98
24 SNELLING ROOM Cleanup Required

USARC/AMSA
SITE FORT ENGINE Study Completed, No 28-Feb-98
25 SNELLING CLEANING Cleanup Required

USARC/AMSA | AREA

88th Regional Readiness Command — DERP Installation Action Plan

22



IRP No Further Action Sites Summary (cont.)

Organization Site Title Documentation/Reason  NFA Date
for NFA
SITE FORT FLAMMABLES Study Completed, No 28-Feb-98
26 SNELLING STORAGE Cleanup Required
USARC/AMSA | SHED
SITE FORT WASTE OIL UST | Study Completed, No 28-Feb-98
27 SNELLING Cleanup Required
USARC/AMSA
SITE FORT #2 FUEL OIL Study Completed, No 28-Feb-98
28 SNELLING UST Cleanup Required
USARC/AMSA
SITE FORT WASTE OIL & Study Completed, No 28-Feb-98
29 SNELLING SOLVENT UST | Cleanup Required
USARC/AMSA
SITE 3 | FORT TRANSFORMER | Study Completed, No 28-Feb-98
SNELLING Cleanup Required
USARC/AMSA
SITE FORT WASTE Study Completed, No 28-Feb-98
30 SNELLING SOLVENT & OIL | Cleanup Required
USARC/AMSA | UST
SITE FORT TRANSFORMER | Study Completed, No 28-Feb-98
31 SNELLING Cleanup Required
USARC/AMSA
SITE FORT TRANSFORMER | Study Completed, No 28-Feb-98
32 SNELLING Cleanup Required
USARC/AMSA
SITE FORT FLAMMABLES Study Completed, No 28-Feb-98
33 SNELLING STORAGE Cleanup Required
USARC/AMSA | AREA
SITE FORT FLAMMABLES Study Completed, No 28-Feb-98
34 SNELLING STORAGE Cleanup Required
USARC/AMSA | AREA
SITE FORT FLAMMABLES Study Completed, No 28-Feb-98
35 SNELLING STORAGE Cleanup Required
USARC/AMSA | AREA
SITE 4 | FORT FLAMMABLES Study Completed, No 28-Feb-98
SNELLING STORAGE Cleanup Required
USARC/AMSA | AREA
SITE5 | FORT INDOOR FIRING | Other 28-Feb-98
SNELLING RANGE
USARC/AMSA
SITE 6 | FORT #2 FUEL OIL Study Completed, No 28-Feb-98
SNELLING UST Cleanup Required
USARC/AMSA
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IRP No Further Action Sites Summary (cont.)

Organization

Site Title

Documentation/Reason
for NFA

NFA Date

SITE7 | FORT TRANSFORMER | Study Completed, No 28-Feb-98
SNELLING Cleanup Required
USARC/AMSA
SITE 8 | FORT FLAMMABLES Study Completed, No 28-Feb-98
SNELLING STORAGE AREA | Cleanup Required
USARC/AMSA
SITE9 | FORT INDOOR FIRING | Other 28-Feb-98
SNELLING RANGE
USARC/AMSA
LTA- LTA, MARION | SURFACE Other 31-Jan-00
02 ENGR DEPOT | DRUM
EAST DISPOSAL AREA
INNW. LTA
SITE1 | SOUTHFIELD | VEHICLE WASH | Study Completed, No 28-Feb-98
USARC RACK Cleanup Required
SITE 2 | SOUTHFIELD | FUEL OIL UST Not Eligible For 31-Aug-98
USARC (2) ER,A/BRAC Funding
SITE 4 | SOUTHFIELD | INDOOR FIRING | Study Completed, No 28-Feb-98
USARC RANGE Cleanup Required
SITE- | SOUTHFIELD ABANDONED Not Eligible For 31-Mar-00
NIKE | USARC NIKE MISSLE ER,A/BRAC Funding
AREA
SITE | STORCK WASTE OIL Not Eligible For 30-Nov-88
01 USARC, ACCUMULATION | ER,A/BRAC Funding
NORTHFIELD | TANK
SITE STORCK FUEL OIL UST Not Eligible For 30-Nov-88
02 USARC, ER,A/BRAC Funding
NORTHFIELD
SITE | STORCK FUEL OIL UST Not Eligible For 30-Nov-88
03 USARC, ER,A/BRAC Funding
NORTHFIELD
SITE STORCK FUEL OIL UST Not Eligible For 30-Nov-88
04 USARC, ER,A/BRAC Funding
NORTHFIELD
SITE | STORCK FENCELINE Study Completed, No 30-Sep-97
05 USARC, ASSESSMENT Cleanup Required
NORTHFIELD
SITE1 | USARC VEHICLE WASH | Study Completed, No 31-Aug-98
AKRON AREA Cleanup Required
(SCHAFFNER)
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IRP No Further Action Sites Summary (cont.)

Organization Site Title Documentation/Reason NFA Date
for NFA
SITE 2 | USARC WASTE OIL Study Completed, No 31-Aug-98
AKRON AGST Cleanup Required
(SCHAFFNER)
SITE 3 | USARC POL STORAGE | Study Completed, No 31-Aug-98
AKRON SHED Cleanup Required
(SCHAFFNER)
SITE 4 | USARC PARTS Study Completed, No 31-Aug-98
AKRON CLEANER Cleanup Required
(SCHAFFENER)
SITE 5 | USARC BRAKE Study Completed, No 31-Aug-98
AKRON CHANGING Cleanup Required
(SCHAFFNER) | AREA
SITE 6 | USARC FLAMMABLE Study Completed, No 31-Aug-98
AKRON MATERIALS Cleanup Required
(SCHAFFNER) | LOCKERS
SITE 7 | USARC GASOLINE UST | Study Completed, No 31-Aug-98
AKRON Cleanup Required
(SCHAFFNER)
SITE 8 | USARC INDOOR FIRING | Study Completed, No 31-Aug-98
AKRON RANGE Cleanup Required
(SCHAFFNER)
SITE9 | USARC TRANSFORMER | Study Completed, No 31-Aug-98
AKRON Cleanup Required
(SCHAFFNER)
SITE USARC ONE POLE Study Completed, No 31-Aug-98
01 AKRON MOUNTED Cleanup Required
(WOODFORD) | TRANSFORMER
SITE | USARC MEDICAL Study Completed, No 31-Aug-98
02 AKRON WASTE Cleanup Required
(WOODFORD) | STORAGE
SITE USARC INDOOR FIRING | Study Completed, No 31-Aug-98
03 AKRON RANGE Cleanup Required
(WOODFORD)
SITE USARC VEHICLE WASH | Study Completed, No 31-Aug-98
04 AKRON AREA Cleanup Required
(WOODFORD)
SITE USARC FLAMMABLES Study Completed, No 31-Aug-98
05 AKRON STORAGE Cleanup Required
(WOODFORD) | ROOM
SITE USARC BRAKE Study Completed, No 31-Aug-98
06 AKRON CHANGING Cleanup Required
(WOODFORD) | AREA
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IRP No Further Action Sites Summary (cont.)

Organization

Site Title

Documentation/Reason

for NFA

NFA Date

SITE 1 | USARC ANN FLAMMABLES | Study Completed, No 28-Feb-98

ARBOR STORAGE Cleanup Required

LOCKER

SITE 2 | USARC ANN INDOOR Other 28-Feb-98

ARBOR FIRING RANGE
SITE USARC VEHICLE Study Completed, No 31-Aug-98
01 APPLETON WASH RACK Cleanup Required
SITE USARC POL Study Completed, No 28-Feb-98
02 APPLETON STOREROOM | Cleanup Required
SITE USARC WASTE Other 31-Aug-98
01 ARLINGTON STORAGE

HEIGHTS AREA
SITE USARC INDOOR Other 31-Aug-98
02 ARLINGTON FIRING RANGE

HEIGHTS
SITE USARC DIESEL FUEL | Study Completed, No 31-Aug-98
03 ARLINGTON UST Cleanup Required

HEIGHTS
SITE USARC WASTE Study Completed, No 31-Aug-98
01 AURORA STORAGE Cleanup Required

(SULLIVAN RD) | AREA
SITE USARC VEHICLE Study Completed, No 31-Aug-98
02 AURORA WASH RACK Cleanup Required

(SULLIVAN RD)
SITE USARC POL STORAGE | Study Completed, No 31-Aug-98
03 AURORA ROOM Cleanup Required

(SULLIVAN RD)
SITE USARC PARTS Study Completed, No 31-Aug-98
04 AURORA CLEANER Cleanup Required

(SULLIVAN RD)
SITE USARC INDOOR Not Eligible For 31-Aug-98
05 AURORA FIRING RANGE | ER,A/BRAC Funding

(SULLIVAN RD)
SITE USARC BAD WASTE OIL Study Completed, No 30-Jun-90
01 AXE UST Cleanup Required
SITE USARC BAD FLAMMABLES | Study Completed, No 31-Mar-89
02 AXE STORAGE Cleanup Required

LOCKER

SITE USARC BAD POL STORAGE | Study Completed, No 31-Mar-89
03 AXE SHED Cleanup Required
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IRP No Further Action Sites Summary (cont.)

Organization

Site Title

Documentation/Reason

for NFA

NFA Date

SITE USARC BAD VEHICLE WASH | Study Completed, No 30-Jun-90
04 AXE AREA Cleanup Required
SITE USARC BAD GASOLINE UST | Study Completed, No 30-Jun-90
05 AXE Cleanup Required
SITE 1 | USARC POL ROOM Study Completed, No 28-Feb-98
BATTLE Cleanup Required
CREEK (AMSA
42)
SITE USARC TRANSFORMER | Study Completed, No 28-Feb-98
10 BATTLE Cleanup Required
CREEK (AMSA
42)
SITE 2 | USARC BATTERY Study Completed, No 28-Feb-98
BATTLE ROOM Cleanup Required
CREEK (AMSA
42)
SITE 3 | USARC FUEL OIL UST Study Completed, No 30-Jun-92
BATTLE Cleanup Required
CREEK (AMSA
42)
SITE 4 | USARC PARTS Study Completed, No 28-Feb-98
BATTLE CLEANER Cleanup Required
CREEK (AMSA
42)
SITES5 | USARC FLAMMABLES Study Completed, No 28-Feb-98
BATTLE STORAGE Cleanup Required
CREEK (AMSA | LOCKER
42)
SITE 6 | USARC STORAGE Study Completed, No 28-Feb-98
BATTLE SHED Cleanup Required
CREEK (AMSA
42)
SITE7 | USARC GREASE RACK | Study Completed, No 28-Feb-98
BATTLE Cleanup Required
CREEK (AMSA
42)
SITE 8 | USARC VEHICLE WASH | Study Completed, No 31-Aug-98
BATTLE RACK & O/W Cleanup Required
CREEK (AMSA | SEP
42)
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IRP No Further Action Sites Summary (cont.)

Organization Site Title Documentation/Reason  NFA Date
for NFA
SITE 1 | USARC BAY DIESEL FUEL | Other 28-Feb-98
CITY UST
SITE 2 | USARC BAY VEHICLE Study Completed, No 31-Aug-98
CITY WASH RACK | Cleanup Required
& O/W SEP
SITE 3 | USARC BAY DRUM Study Completed, No 28-Feb-98
CITY STORAGE Cleanup Required
AREA
SITE 4 | USARC BAY DRUM Study Completed, No 28-Feb-98
CITY STORAGE Cleanup Required
AREA
SITE5 | USARC BAY PARTS Study Completed, No 28-Feb-98
CITY CLEANER Cleanup Required
SITE 6 | USARC BAY BRAKE Study Completed, No 28-Feb-98
CITY CHANGING Cleanup Required
AREA
SITE 7 | USARC BAY POL Study Completed, No 28-Feb-98
CITY STORAGE Cleanup Required
ROOM
SITE USARC POL ROOM Study Completed, No 28-Feb-98
01 BEAVER DAM Cleanup Required
SITE USARC VEHICLE Study Completed, No 29-Feb-00
02 BEAVER DAM WASH RACK | Cleanup Required
SITE USARC GREASE PIT | Study Completed, No 28-Feb-98
03 BEAVER DAM Cleanup Required
SITE USARC VEHICLE Study Completed, No 31-Aug-98
01 BELLAIRE WASH RACK | Cleanup Required
SITE USARC DRUM Study Completed, No 31-Aug-98
02 BELLAIRE STORAGE Cleanup Required
AREA
SITE USARC VEHICLE Not Eligible For 31-Aug-98
01 BELLEVILLE WASH RACK | ER,A/BRAC Funding
SITE USARC PARTS Not Eligible For 31-Aug-98
02 BELLEVILLE CLEANER ER,A/BRAC Funding
SITE USARC POL ROOM Study Completed, No 31-Aug-98
03 BELLEVILLE Cleanup Required
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IRP No Further Action Sites Summary (cont.)

Organization

Site Title

Documentation/Reason

for NFA

NFA Date

SITE USARC BELOIT | FLAMMABLE Study Completed, No 28-Feb-98
01 MATERIALS Cleanup Required
STORAGE
SITE USARC BELOIT | POL ROOM Study Completed, No 28-Feb-98
02 Cleanup Required
SITE USARC BELOIT | VEHICLE WASH | Study Completed, No 29-Feb-00
03 RACK Cleanup Required
SITE USARC BELOIT | INSPECTION PIT | Study Completed, No 28-Feb-98
04 Cleanup Required
SITE USARC UNDERGROUND | Study Completed, No 31-Aug-98
01 BLOOMINGTON | STORAGE TANK | Cleanup Required
SITE USARC INDOOR FIRING | Not Eligible For 31-Aug-98
02 BLOOMINGTON | RANGE ER,A/BRAC Funding
SITE USARC POL ROOM Not Eligible For 31-Aug-98
03 BLOOMINGTON ER,A/BRAC Funding
SITE USARC VEHICLE WASH | Not Eligible For 31-Aug-98
04 BLOOMINGTON | RACK ER,A/BRAC Funding
SITE USARC GREASE RACK Not Eligible For 31-Aug-98
05 BLOOMINGTON ER,A/BRAC Funding
SITE USARC POL STORAGE | Study Completed, No 28-Feb-98
01 BRAINERD SHED Cleanup Required
SITE USARC VEHICLE WASH | Study Completed, No 31-Aug-98
03 BRAINERD RACK & O/W Cleanup Required
SEP

SITE USARC PAINT LOCKER | Study Completed, No 28-Feb-98
04 BRAINERD Cleanup Required
SITE USARC BRYAN | VEHICLE WASH | Study Completed, No 31-Aug-98
01 (AMSA 72G RACK & O/W Cleanup Required

SUB 1) SEP
SITE USARC BRYAN | UNDERGROUND | Study Completed, No 31-Aug-98
02 (AMSA 72G STORAGE TANK | Cleanup Required

SUB 1)
SITE USARC BRYAN | FLAMMABLE Study Completed, No 31-Aug-98
03 (AMSA 72G MATERIALS Cleanup Required

SUB 1) ROOM
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IRP No

Organization

Further Action Sites Summary (cont.)

Site Title

Documentation/Reason

for NFA

NFA Date

SITE USARC BRYAN | PARTS Study Completed, No 31-Aug-98
04 (AMSA 72G CLEANER Cleanup Required
SUB 1)
SITE USARC BRYAN | ENGINE Study Completed, No 31-Aug-98
05 (AMSA 72G CLEANING Cleanup Required
SUB 1) AREA
SITE USARC BRYAN | BRAKE Study Completed, No 31-Aug-98
06 (AMSA 72G CHANGING Cleanup Required
SUB 1) AREA
SITE USARC BRYAN | POL Study Completed, No 31-Aug-98
07 (AMSA 72G STORAGE Cleanup Required
SUB 1) AREA
SITE USARC BRYAN | DRUM Study Completed, No 31-Aug-98
08 (AMSA 72G STORAGE Cleanup Required
SUB 1) AREA
SITE USARC BRYAN | ABOVE Study Completed, No 31-Aug-98
09 (AMSA 72G GROUND Cleanup Required
SUB 1) STORAGE
TANK
SITE USARC WASTE OIL Study Completed, No 28-Feb-98
01 BUFFALO AGST Cleanup Required
SITE USARC FUEL OIL UST | Study Completed, No 28-Feb-98
02 BUFFALO Cleanup Required
SITE USARC POL SHED Study Completed, No 28-Feb-98
03 BUFFALO Cleanup Required
SITE USARC PARTS Study Completed, No 28-Feb-98
04 BUFFALO CLEANER Cleanup Required
SITE USARC VEHICLE Study Completed, No 31-Aug-98
05 BUFFALO WASH RACK | Cleanup Required
SITE USARC FUEL OIL UST | Study Completed, No 28-Feb-98
06 BUFFALO Cleanup Required
SITE 1 | USARC CADIZ | INDOOR Study Completed, No 31-Aug-98
FIRING Cleanup Required
RANGE
SITE 2 | USARC CADIZ | #2 FUEL OIL All Required Cleanup(s) 31-Aug-98
UST Completed
SITE 3 | USARC CADIZ | VEHICLE & Study Completed, No 31-Aug-98
ENGINE Cleanup Required
WASH RACK
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IRP No Further Action Sites Summary (cont.)

Organization

Site Title

Documentation/Reason

for NFA

NFA Date

SITE 4 | USARC CADIZ | DRUM Study Completed, No 31-Aug-98
STORAGE Cleanup Required
AREA
SITE 5 | USARC CADIZ | FLAMMABLE Study Completed, No 31-Aug-98
MATERIALS Cleanup Required
SHED
SITE 6 | USARC CADIZ | FLAMMABLE Study Completed, No 31-Aug-98
MATERIALS Cleanup Required
LOCKER
SITE 7 | USARC CADIZ | POL ROOM Study Completed, No 31-Aug-98
Cleanup Required
SITE 8 | USARC CADIZ | BRAKE Study Completed, No 31-Aug-98
CHANGING Cleanup Required
AREA
SITE USARC TRANSFORMER | Study Completed, No 28-Feb-98
01 CAMBRIDGE Cleanup Required
SITE USARC FUEL OIL UST Study Completed, No 28-Feb-98
02 CAMBRIDGE Cleanup Required
SITE USARC BATTERY Study Completed, No 28-Feb-98
03 CAMBRIDGE STORAGE Cleanup Required
AREA
SITE USARC POL Study Completed, No 28-Feb-98
04 CAMBRIDGE STOREROOM Cleanup Required
SITE USARC FUEL OIL UST Study Completed, No 28-Feb-98
05 CAMBRIDGE Cleanup Required
SITE 1 | USARC FLAMMABLES Study Completed, No 28-Feb-98
CANNON STORAGE Cleanup Required
FALLS ROOM
SITE 2 | USARC VEHICLE WASH | Study Completed, No 31-Aug-98
CANNON RACK Cleanup Required
FALLS
SITE1 | USARC POL ROOM Study Completed, No 31-Aug-98
CANTON 01 Cleanup Required
SITE 2 | USARC DRUM Study Completed, No 31-Aug-98
CANTON 01 STORAGE Cleanup Required
AREA
SITE 3 | USARC PARTS Study Completed, No 31-Aug-98
CANTON 01 CLEANER Cleanup Required
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IRP No Further Action Sites Summary (cont.)

Organization

NEI[E]

Site Title

Documentation/Reason

for NFA

NFA Date

SITE 4 | USARC INDOOR FIRING | Study Completed, No 31-Aug-98
CANTON 01 RANGE Cleanup Required

SITES5 | USARC WASTE OIL UST | All Required Cleanup(s) | 31-Aug-98
CANTON 01 Completed

SITE1 | USARC VEHICLE WASH Not Eligible For 31-Aug-98
CANTON, IL RACK ER,A/BRAC Funding

SITE 2 | USARC DRUM STORAGE | Study Completed, No 31-Aug-98
CANTON, IL AREA Cleanup Required

SITE 3 | USARC HYDRAULIC LIFT | Other 31-Aug-98
CANTON, IL

SITE4 | USARC PARTS CLEANER | Not Eligible For 31-Aug-98
CANTON, IL ER,A/BRAC Funding

SITES5 | USARC PARTS CLEANER | Study Completed, No 31-Aug-98
CANTON, IL Cleanup Required

SITE 6 | USARC POL ROOM Study Completed, No 31-Aug-98
CANTON, IL Cleanup Required

SITE 7 | USARC BRAKE Study Completed, No 31-Aug-98
CANTON, IL CHANGING AREA | Cleanup Required

SITE 8 | USARC FUEL OIL UST Study Completed, No 31-Aug-98
CANTON, IL Cleanup Required

SITE 9 | USARC INDOOR FIRING | Not Eligible For 31-Aug-98
CANTON, IL RANGE ER,A/BRAC Funding

SITE USARC TRANSFORMERS | Study Completed, No 31-Aug-98

01 CENTRALIA Cleanup Required

SITE USARC FUEL OIL UST Study Completed, No 31-Aug-98

02 CENTRALIA Cleanup Required

SITE USARC VEHICLE WASH Study Completed, No 31-Aug-98

03 CENTRALIA RACK & O/W SEP | Cleanup Required

SITE USARC FUEL OIL UST Study Completed, No 31-Aug-98

04 CENTRALIA Cleanup Required

SITE USARC FUEL OIL USTS Study Completed, No 31-Aug-98

01 CHICAGO Cleanup Required
(BRYN MAWR
AVE)

88th Regional Readiness Command — DERP Installation Action Plan

32



IRP No Further Action Sites Summary (cont.)

Organization Name

Site Title

Documentation/Reason

for NFA

NFA Date|

SITE 02 | USARC CHICAGO ABOVE Study Completed, No 31-Aug-98
(BRYN MAWR AVE) | GROUND Cleanup Required
TANK
SITE 03 | USARC CHICAGO FORMER Study Completed, No 31-Aug-98
(BRYN MAWR AVE) | DRUM Cleanup Required
LEAKAGE
AREA
SITE 04 | USARC CHICAGO GASOLINE | Study Completed, No 31-Aug-98
(BRYN MAWR AVE) | UST Cleanup Required
SITE 05 | USARC CHICAGO STORAGE Not Eligible For 31-Aug-98
(BRYN MAWR AVE) | SHED ER,A/BRAC Funding
SITE 06 | USARC CHICAGO VEHICLE Study Completed, No 31-Aug-98
(BRYN MAWR AVE) | WASH Cleanup Required
RACK
SITE 07 | USARC CHICAGO LOW LEVEL | Not Eligible For 31-Aug-98
(BRYN MAWR AVE) | RADIOACTI | ER,A/BRAC Funding
VE AREA
SITE 08 | USARC CHICAGO SALT PILE Study Completed, No 31-Aug-98
(BRYN MAWR AVE) Cleanup Required
SITE 01 | USARC CHICAGO STORAGE Study Completed, No 31-Aug-98
(GIBSON) SHED Cleanup Required
SITE 01 | USARC CHICAGO STORAGE Study Completed, No 31-Aug-98
(KEDZIE AVE) SHED Cleanup Required
SITE1 | USARC CHICAGO PARTS Study Completed, No 31-Aug-98
(PULASKI) CLEANER Cleanup Required
SITE2 | USARC CHICAGO VEHICLE Study Completed, No 31-Aug-98
(PULASKI) WASH Cleanup Required
RACK
SITE3 | USARC CHICAGO WASTE OIL | Study Completed, No 31-Aug-98
(PULASKI) AGST Cleanup Required
SITE4 | USARC CHICAGO STORAGE Study Completed, No 31-Aug-98
(PULASKI) ROOM Cleanup Required
SITE5 | USARC CHICAGO INDOOR Study Completed, No 31-Aug-98
(PULASKI) FIRING Cleanup Required
RANGE
SITE 01 | USARC CHIPPEWA | POL SHED | Other 31-Aug-98
FALLS
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IRP No Further Action Sites Summary (cont.)

Organization Name

Site Title

Documentation/
Reason for NFA

NFA Date

SITE USARC CHIPPEWA | SEPTIC Other 31-Aug-98

02 FALLS TANK/LEACHFIELD

SITE USARC CHIPPEWA | UNDERGROUND Study Completed, No | 31-Mar-90

03 FALLS STORAGE TANK Cleanup Required

SITE USARC CHIPPEWA | VEHICLE WASH Study Completed, No | 31-Mar-90

04 FALLS AREA Cleanup Required

SITE USARC CHIPPEWA | FLAMMABLE Other 31-Aug-98

05 FALLS MATERIALS

LOCKER

SITE1 | USARC INDOOR FIRING Study Completed, No | 31-Aug-98
CINCINNATI RANGE Cleanup Required
(MORROW)

SITE 2 | USARC DRUM STORAGE Study Completed, No | 31-Aug-98
CINCINNATI AREA Cleanup Required
(MORROW)

SITE 3 | USARC WASTE OIL UST All Required 31-Aug-98
CINCINNATI Cleanup(s) Completed
(MORROW)

SITE 4 | USARC DRUM STORAGE Study Completed, No | 31-Aug-98
CINCINNATI AREA Cleanup Required
(MORROW)

SITES5 | USARC PARTS CLEANER Study Completed, No | 31-Aug-98
CINCINNATI Cleanup Required
(MORROW)

SITE USARC CLOVIS INSTALL PA'D BUT | Study Completed, No | 31-Mar-98

00 NO WASTE SITES Cleanup Required

SITE USARC POL STORAGE Study Completed, No | 31-Aug-98

01 COLUMBUS (300) ROOM Cleanup Required

SITE USARC DRUM STORAGE Study Completed, No | 31-Aug-98

02 COLUMBUS (300) | AREA Cleanup Required

SITE USARC VEHICLE WASH Study Completed, No | 31-Aug-98

03 COLUMBUS (300) RACK Cleanup Required

SITE USARC INDOOR RIFLE Study Completed, No | 31-Aug-98

04 COLUMBUS (300) RANGE Cleanup Required
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IRP No Further Action Sites Summary (cont.)

Site Title Documentation/Reason NFA Date

Organization

Name

for NFA

SITE1 | USARC STORAGE Study Completed, No 31-Aug-98
COLUMBUS BUILDING 107 Cleanup Required
(AMSA 56)

SITE 10 | USARC TRANSFORMER Study Completed, No 31-Aug-98
COLUMBUS AREA Cleanup Required
(AMSA 56)

SITE 11 | USARC TRANSFORMERS Study Completed, No 31-Aug-98
COLUMBUS Cleanup Required
(AMSA 56)

SITE 12 | USARC UNDERGROUND All Required Cleanup(s) | 31-Aug-98
COLUMBUS STORAGE TANKS | Completed
(AMSA 56) (2)

SITE 13 | USARC UNDERGROUND All Required Cleanup(s) | 31-Aug-98
COLUMBUS | STORAGE TANKS | Completed
(AMSA 56)

SITE2 | USARC WASTE OIL, USED | Study Completed, No 31-Aug-98
COLUMBUS ANTIFREEZE AGST | Cleanup Required
(AMSA 56)

SITE3 | USARC FLAMMABLE Study Completed, No 31-Aug-98
COLUMBUS MATERIALS SHED | Cleanup Required
(AMSA 56)

SITE4 | USARC DRUM STORAGE Study Completed, No 31-Aug-98
COLUMBUS | AREA Cleanup Required
(AMSA 56)

SITE5 | USARC PARTS CLEANER Study Completed, No 31-Aug-98
COLUMBUS Cleanup Required
(AMSA 56)

SITE6 | USARC STORAGE AREA Study Completed, No 31-Aug-98
COLUMBUS Cleanup Required
(AMSA 56)

SITE7 | USARC BATTERY Study Completed, No 31-Aug-98
COLUMBUS CHARGING AREA Cleanup Required
(AMSA 56)

SITE8 | USARC BRAKE CHANGING | Study Completed, No 31-Aug-98
COLUMBUS | AREA Cleanup Required
(AMSA 56)

SITE9 | USARC FLAMMABLE Study Completed, No 31-Aug-98
COLUMBUS MATERIALS Cleanup Required
(AMSA 56) LOCKER

SITE 01 | USARC DRUM STORAGE Study Completed, No 31-Aug-98
COLUMBUS | AREA Cleanup Required
(ASF 33)
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IRP No Further Action Sites Summary (cont.)

Documentation/Reason
for NFA

Organization Site Title

NFA Date

SITE USARC AIRCRAFT Study Completed, No 31-Aug-98
02 COLUMBUS WASH AREA Cleanup Required
(ASF 33)
SITE USARC FLAMMABLE Study Completed, No 31-Aug-98
03 COLUMBUS MATERIALS Cleanup Required
(ASF 33) LOCKERS
SITE USARC PARTS Study Completed, No 31-Aug-98
04 COLUMBUS CLEANER Cleanup Required
(ASF 33)
SITE USARC STORAGE Study Completed, No 31-Aug-98
05 COLUMBUS SHED Cleanup Required
(ASF 33)
SITE USARC GREASE PIT Study Completed, No 31-Aug-98
01 COLUMBUS Cleanup Required
(WHITEHALL)
SITE USARC FLAMMABLES | Study Completed, No 31-Aug-98
02 COLUMBUS STORAGE Cleanup Required
(WHITEHALL) ROOM
SITE USARC INDOOR Study Completed, No 31-Aug-98
03 COLUMBUS FIRING Cleanup Required
(WHITEHALL) RANGE
SITE USARC INDOOR Study Completed, No 31-Aug-98
01 DANVILLE FIRING Cleanup Required
RANGE
SITE 1 | USARC VEHICLE Study Completed, No 31-Aug-98
DAYTON WASH RACK Cleanup Required
SITE 2 | USARC GREASE Study Completed, No 31-Aug-98
DAYTON RACK Cleanup Required
SITE 3 | USARC DRUM Study Completed, No 31-Aug-98
DAYTON STORAGE Cleanup Required
AREA
SITE 4 | USARC POL ROOM Study Completed, No 31-Aug-98
DAYTON Cleanup Required
SITES5 | USARC BRAKE Study Completed, No 31-Aug-98
DAYTON CHANGING Cleanup Required
AREA
SITE 6 | USARC PARTS Study Completed, No 31-Aug-98
DAYTON CLEANER Cleanup Required
SITE 7 | USARC #2 FUEL OIL All Required Cleanup(s) 31-Aug-98
DAYTON UST Completed
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Organization

NETLE]

Site Title

Documentation/Reason

for NFA

NFA Date

SITE 8 | USARC DAYTON | INDOOR Study Completed, No 31-Aug-98
FIRING Cleanup Required
RANGE
SITE9 | USARC DAYTON | TRANSFORM | Study Completed, No 31-Aug-98
ER Cleanup Required
SITE USARC DAYTON | VEHICLE Study Completed, No 31-Aug-98
01 (DESC) WASH RACK | Cleanup Required
SITE USARC DAYTON | POL ROOM Study Completed, No 31-Aug-98
02 (DESC) Cleanup Required
SITE USARC DAYTON | FLAMMABLE | Study Completed, No 31-Aug-98
03 (DESC) MATERIALS | Cleanup Required
LOCKER
SITE 1 | USARC DE PERE | PARTS Study Completed, No 28-Feb-98
(AMSA 51) CLEANER Cleanup Required
SITE 2 | USARC DE PERE | PARTS Study Completed, No 28-Feb-98
(AMSA 51) CLEANER Cleanup Required
SITE 3 | USARC DE PERE | FLAMMABLE | Study Completed, No 28-Feb-98
(AMSA 51) MATERIALS | Cleanup Required
LOCKER
SITE 4 | USARC DE PERE | BRAKE Study Completed, No 28-Feb-98
(AMSA 51) CHANGING Cleanup Required
AREA
SITE5 | USARC DE PERE | BATTERY Study Completed, No 28-Feb-98
(AMSA 51) STORAGE Cleanup Required
AREA
SITE 6 | USARC DE PERE | POL ROOM Study Completed, No 28-Feb-98
(AMSA 51) Cleanup Required
SITE 7 | USARC DE PERE | DRUM Study Completed, No 28-Feb-98
(AMSA 51) STORAGE Cleanup Required
AREA
SITE 8 | USARC DE PERE | WASTE OIL | Study Completed, No 28-Feb-98
(AMSA 51) AGST Cleanup Required
SITE9 | USARC DE PERE | WASTE OIL | Study Completed, No 28-Feb-98
(AMSA 51) AGST Cleanup Required
SITE USARC TRANSFORM | Study Completed, No 31-Aug-98
01 DECATUR ER Cleanup Required
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Site Title Documentation/Reason NFA Date

AEDB-R Organization

#

NEI[E]

for NFA

SITE 02 | USARC FUEL OIL UST Study Completed, No 31-Aug-98
DECATUR Cleanup Required

SITE 03 | USARC FUEL OIL UST Study Completed, No 31-Aug-98
DECATUR Cleanup Required

SITE 04 | USARC POL ROOM Study Completed, No 31-Aug-98
DECATUR Cleanup Required

SITE 05 | USARC VEHICLE WASH | Study Completed, No 31-Aug-98
DECATUR RACK & O/W Cleanup Required

SEP

SITE 06 | USARC GREASE RACK | Study Completed, No 31-Aug-98
DECATUR Cleanup Required

SITE 07 | USARC DRUM Study Completed, No 31-Aug-98
DECATUR STORAGE AREA | Cleanup Required

SITE 01 | USARC VEHICLE WASH | Study Completed, No 31-Aug-98
DELAWARE RACK O/W Cleanup Required

SEPARATOR

SITE 02 | USARC WASTE OIL UST | Study Completed, No 31-Aug-98
DELAWARE Cleanup Required

SITE 03 | USARC POL STORAGE | Study Completed, No 31-Aug-98
DELAWARE SHED Cleanup Required

SITE 04 | USARC DRUM Study Completed, No 31-Aug-98
DELAWARE STORAGE AREA | Cleanup Required

SITE 05 | USARC POL STORAGE | Study Completed, No 31-Aug-98
DELAWARE AREA Cleanup Required

SITE 06 | USARC WASTE OIL Study Completed, No 31-Aug-98
DELAWARE TANK Cleanup Required

SITE 07 | USARC PARTS Study Completed, No 31-Aug-98
DELAWARE CLEANER Cleanup Required

SITE 1 USARC STORAGE AREA | Study Completed, No 28-Feb-98
DETROIT Cleanup Required

SITE 2 USARC PARTS Study Completed, No 28-Feb-98
DETROIT CLEANER Cleanup Required
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Organization

Name

Site Title

Documentation/Reason

for NFA

NFA Date

SITE 3 USARC BRAKE Study Completed, No 28-Feb-98
DETROIT CHANGING AREA | Cleanup Required

SITE 4 USARC FLAMMABLES Study Completed, No 28-Feb-98
DETROIT SHED Cleanup Required

SITEO1 |USARC POL ROOM Study Completed, No 28-Feb-98
DODGEVILLE Cleanup Required

SITEO02 |USARC WASTE OIL AGST | Study Completed, No 28-Feb-98
DODGEVILLE Cleanup Required

SITE 03 | USARC GREASE RACK Study Completed, No 28-Feb-98
DODGEVILLE Cleanup Required

SITEO04 | USARC VEHICLE WASH Study Completed, No 30-Sep-97
DODGEVILLE | RACK Cleanup Required

SITEO5 | USARC INDOOR FIRING Study Completed, No 31-May-97
DODGEVILLE | RANGE Cleanup Required

SITEO01 | USARC WASTE OIL AGST | Study Completed, No 28-Feb-98
DULUTH Cleanup Required

SITE02 | USARC BRAKE Study Completed, No 28-Feb-98
DULUTH CHANGING AREA | Cleanup Required

SITE 03 | USARC PARTS CLEANER | Study Completed, No 28-Feb-98
DULUTH Cleanup Required

SITE 04 | USARC POL SHED Study Completed, No 28-Feb-98
DULUTH Cleanup Required

SITEO05 | USARC BATTERY Study Completed, No 28-Feb-98
DULUTH STORAGE Cleanup Required

SITE 01 | USARC EAST | FLAMMABLES Study Completed, No 31-Aug-98
ST LOUIS STORAGE ROOM | Cleanup Required

SITE 02 | USARC EAST | BRAKE Study Completed, No 31-Aug-98
ST LOUIS CHANGING AREA | Cleanup Required

SITE 03 | USARC EAST | PARTS CLEANER | Study Completed, No 31-Aug-98
ST LOUIS Cleanup Required

SITE 04 | USARC EAST | FUEL OIL UST Study Completed, No 31-Aug-98
ST LOUIS Cleanup Required
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Documentation/Reason

for NFA

NFA Date

SITE 05 | USARC EAST VEHICLE WASH | Study Completed, No 31-Aug-98
ST LOUIS AREA Cleanup Required

SITE06 |USARC EAST | TRANSFORMER | Study Completed, No 31-Aug-98
ST LOUIS Cleanup Required

SITE 07 | USARC EAST STORAGE SHED | Study Completed, No 31-Aug-98
ST LOUIS Cleanup Required

SITEO1 | USARC EAU POL SHEDS Study Completed, No 28-Feb-98
CLAIRE (AMSA Cleanup Required
52)

SITE 02 | USARC EAU ABOVE Study Completed, No 28-Feb-98
CLAIRE (AMSA | GROUND Cleanup Required
52) STORAGE TANK

SITE 03 | USARC EAU ABOVE Study Completed, No 28-Feb-98
CLAIRE (AMSA | GROUND Cleanup Required
52) STORAGE TANK

SITE 04 | USARC EAU PARTS Study Completed, No 28-Feb-98
CLAIRE (AMSA | CLEANER Cleanup Required
52)

SITEO05 | USARC EAU VEHICLE WASH | Not Eligible For 31-Aug-98
CLAIRE (AMSA | RACK ER,A/BRAC Funding
52)

SITEO6 | USARC EAU FLAMMABLE Study Completed, No 28-Feb-98
CLAIRE (AMSA | MATERIAL Cleanup Required
52) LOCKER

SITE 07 | USARC EAU FLAMMABLE Study Completed, No 28-Feb-98
CLAIRE (AMSA | MATERIAL Cleanup Required
52) LOCKER

SITE08 | USARC EAU POL SHED Study Completed, No 28-Feb-98
CLAIRE (AMSA Cleanup Required
52)

SITE 1 USARC EAU FUEL OIL UST All Required Cleanup(s) 30-Jun-90
CLAIRE Completed
(KEITH)

SITE 2 USARC EAU GREASE RACK | Study Completed, No 28-Feb-98
CLAIRE Cleanup Required
(KEITH)

SITE 3 USARC EAU VEHICLE WASH | Study Completed, No 31-Aug-98
CLAIRE RACK Cleanup Required
(KEITH)
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Organization

Site Title

Documentation/Reason
for NFA

NFA Date

SITE4 | USARC EAU WASTE OIL Study Completed, No 28-Feb-98
CLAIRE (KEITH) TRAILER Cleanup Required
SITE5 | USARC EAU POL SHED Study Completed, No 28-Feb-98
CLAIRE (KEITH) Cleanup Required
SITE6 | USARC EAU BATTERY Study Completed, No 28-Feb-98
CLAIRE (KEITH) | STORAGE Cleanup Required
AREA
SITE7 | USARC EAU FUEL OIL UST | All Required Cleanup(s) 30-Jun-90
CLAIRE (KEITH) Completed
SITE1 | USARC TRANSFORME | Study Completed, No 28-Feb-98
EDINBURG R Cleanup Required
SITE2 | USARC TRANSFORME | Study Completed, No 28-Feb-98
EDINBURG R Cleanup Required
SITE3 | USARC INDOOR Other 28-Feb-98
EDINBURG FIRING RANGE
SITE4 | USARC FUEL OIL UST | Study Completed, No 28-Feb-98
EDINBURG Cleanup Required
SITE5 | USARC POL ROOM Study Completed, No 28-Feb-98
EDINBURG Cleanup Required
SITE6 | USARC VEHICLE Study Completed, No 28-Feb-98
EDINBURG WASH AREA Cleanup Required
SITE7 | USARC DRUM Study Completed, No 28-Feb-98
EDINBURG STORAGE Cleanup Required
AREA
SITE USARC UNDERGROUN | Other 28-Feb-98
01 ELLSWORTH D STORAGE
TANK
SITE USARC ABOVE Study Completed, No 28-Feb-98
02 ELLSWORTH GROUND Cleanup Required
STORAGE
TANK
SITE USARC VEHICLE All Required Cleanup(s) 31-Jul-98
03 ELLSWORTH WASH AREA Completed
SITE USARC BRAKE Study Completed, No 28-Feb-98
04 ELLSWORTH CHANGING Cleanup Required
AREA
SITE USARC PARTS Study Completed, No 28-Feb-98
05 ELLSWORTH CLEANER Cleanup Required
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# Name for NFA

SITEO06 | USARC UNDERGROUND | Other 28-Feb-98
ELLSWORTH STORAGE TANK

SITE 07 | USARC POL ROOM Study Completed, No 28-Feb-98
ELLSWORTH Cleanup Required

SITE 01 | USARC FUEL OIL UST Study Completed, No 31-Aug-98
FAIRFIELD, IL Cleanup Required

SITE1 USARC INDOOR FIRING | Other 28-Feb-98
FARIBAULT RANGE
(BEEBE)

SITE2 |USARC VEHICLE WASH | Study Completed, No 28-Feb-98
FARIBAULT RACK Cleanup Required
(BEEBE)

SITE 3 USARC PARTS Study Completed, No 28-Feb-98
FARIBAULT CLEANER Cleanup Required
(BEEBE)

SITE4 | USARC BATTERY Study Completed, No 28-Feb-98
FARIBAULT STOREROOM Cleanup Required
(BEEBE)

SITE5 | USARC WASTE Study Completed, No 28-Feb-98
FARIBAULT OIL/SOLVENTS Cleanup Required
(BEEBE) AGST

SITE 6 USARC POL SHED Study Completed, No 28-Feb-98
FARIBAULT Cleanup Required
(BEEBE)

SITE7 |USARC BRAKE Study Completed, No 28-Feb-98
FARIBAULT CHANGING Cleanup Required
(BEEBE) AREA

SITE 8 USARC PARTS Study Completed, No 28-Feb-98
FARIBAULT CLEANER Cleanup Required
(BEEBE)

SITE1 |USARC VEHICLE WASH | Study Completed, No 31-Aug-98
FERGUS RACK Cleanup Required
FALLS

SITE 2 USARC GREASE RACK | Study Completed, No 28-Feb-98
FERGUS Cleanup Required
FALLS

SITE3 | USARC FLAMMABLES Study Completed, No 28-Feb-98
FERGUS STORAGE Cleanup Required
FALLS ROOM
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SITE4 | USARC VEHICLE WASH Study Completed, No 31-Aug-98
FERGUS FALLS | RACK Cleanup Required

SITE5 | USARC TRANSFORMER Study Completed, No 28-Feb-98
FERGUS FALLS Cleanup Required

SITE6 | USARC INDOOR FIRING Other 28-Feb-98
FERGUS FALLS | RANGE

SITE1 | USARC FLINT FLAMMABLES Study Completed, No 28-Feb-98

STORAGE ROOM | Cleanup Required
SITE2 | USARC FLINT INDOOR FIRING Other 28-Feb-98
RANGE

SITE3 | USARC FLINT TRANSFORMERS | Other 28-Feb-98

SITE 01 | USARC FOND POL Study Completed, No 28-Feb-98
DU LAC STOREROOM Cleanup Required

SITE 02 | USARC FOND VEHICLE WASH Study Completed, No 30-Sep-97
DU LAC AREA Cleanup Required

SITE 01 | USARC FORT GREASE RACK Study Completed, No 28-Feb-98
BENJAMIN Cleanup Required
HARRISON
(MCGEE)

SITE 02 | USARC FORT VEHICLE WASH Study Completed, No 31-Aug-98
BENJAMIN RACK O/W Cleanup Required
HARRISON SEPARATOR
(MCGEE)

SITE 03 | USARC FORT FLAMMABLES Study Completed, No 28-Feb-98
BENJAMIN STORAGE ROOM | Cleanup Required
HARRISON
(MCGEE)

SITE 04 | USARC FORT POL STORAGE Study Completed, No 28-Feb-98
BENJAMIN ROOM Cleanup Required
HARRISON
(MCGEE)

SITE 05 | USARC FORT BATTERY ROOM | Study Completed, No 28-Feb-98
BENJAMIN Cleanup Required
HARRISON
(MCGEE)

SITE 06 | USARC FORT WASTE Study Completed, No 28-Feb-98
BENJAMIN STORAGE AREA | Cleanup Required
HARRISON
(MCGEE)
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SITE 08 | USARC FORT | PAINT LOCKERS | Study Completed, No 28-Feb-98
BENJAMIN Cleanup Required
HARRISON
(MCGEE)

SITE 09 | USARC FORT | PARTS CLEANER | Study Completed, No 28-Feb-98
BENJAMIN Cleanup Required
HARRISON
(MCGEE)

SITE 10 | USARC FORT | DEVELOPER Study Completed, No 28-Feb-98
BENJAMIN SOLUTION Cleanup Required
HARRISON
(MCGEE)

FTSH- USARC FORT | HAZMAT All Required Cleanup(s) | 30-Sep-02

32 SHERIDAN STORAGE BLDG. | Completed
(AMSA 47) 70

SITE 01 | USARC FORT | O/W SEPARATOR | Study Completed, No 31-Aug-98
SHERIDAN Cleanup Required
(AMSA 47)

SITE 02 | USARC FORT | 3 DIESEL FUEL Study Completed, No 31-Aug-98
SHERIDAN UST Cleanup Required
(AMSA 47)

SITE 03 | USARC FORT | WASTE OIL Study Completed, No 31-Aug-98
SHERIDAN TRAILER Cleanup Required
(AMSA 47)

SITE 04 | USARC FORT | ASBESTOS Study Completed, No 31-Aug-98
SHERIDAN VACUUM Cleanup Required
(AMSA 47)

SITEO5 | USARC FORT | FLAMMABLE Study Completed, No 31-Aug-98
SHERIDAN MATERIALS Cleanup Required
(AMSA 47) LOCKER

SITE 06 | USARC FORT | VEHICLE WASH Study Completed, No 31-Aug-98
SHERIDAN RACK O/W Cleanup Required
(AMSA 47) SEPARATOR

SITE 07 | USARC FORT | PARTS CLEANER | Study Completed, No 31-Aug-98
SHERIDAN Cleanup Required
(AMSA 47)

SITE 08 | USARC FORT | BATTERY Study Completed, No 31-Aug-98
SHERIDAN STORAGE AREA | Cleanup Required
(AMSA 47)

SITE 09 | USARC FORT | OIL STORAGE Study Completed, No 31-Aug-98
SHERIDAN AREA Cleanup Required
(AMSA 47)
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SITE 10 | USARC FORT BATTERY ROOM | Study Completed, No 31-Aug-98
SHERIDAN Cleanup Required
(AMSA 47)

FTSH- | USARC FORT LANDFILL #1 Study Completed, No 31-Mar-01

01 SHERIDAN (N Cleanup Required
SHORE)

SITE 01 | USARC FORT VEHICLE WASH Study Completed, No 31-Aug-98
SHERIDAN (N RACK O/W Cleanup Required
SHORE) SEPARATOR

SITE 02 | USARC FORT WASTE OIL Study Completed, No 31-Aug-98
SHERIDAN (N TRAILER Cleanup Required
SHORE)

SITE 03 | USARC FORT PARTS CLEANER | Study Completed, No 31-Aug-98
SHERIDAN (N Cleanup Required
SHORE)

SITE 04 | USARC FORT POL STORAGE Study Completed, No 31-Aug-98
SHERIDAN (N ROOM Cleanup Required
SHORE)

SITE 01 | USARC FORT INDOOR FIRING | Other 28-Feb-98
WAYNE RANGE
(GILLESPIE)

SITE 02 | USARC FORT GREASE RACK Study Completed, No 28-Feb-98
WAYNE Cleanup Required
(GILLESPIE)

SITE 03 | USARC FORT FLAMMABLE Study Completed, No 28-Feb-98
WAYNE STORAGE AREA | Cleanup Required
(GILLESPIE)

SITE 04 | USARC FORT VEHICLE WASH Study Completed, No 31-Aug-98
WAYNE RACK O/W Cleanup Required
(GILLESPIE) SEPARATOR

SITE 01 | USARC TWO POLE Other 28-Feb-98
FRASER MOUNTED

TRANSFORMERS

SITE 02 | USARC POL STORAGE Study Completed, No 28-Feb-98
FRASER AREA Cleanup Required

SITE 03 | USARC FLAMMABLES Study Completed, No 28-Feb-98
FRASER STORAGE SHED | Cleanup Required

SITE 04 | USARC INDOOR FIRING | Other 28-Feb-98
FRASER RANGE

SITE1 |USARC VEHICLE WASH | Study Completed, No 31-Aug-98
FREMONT, OH | RACK & O/W SEP | Cleanup Required
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SITE2 | USARC DRUM STORAGE | Study Completed, No 31-Aug-98
FREMONT, OH | AREA Cleanup Required
SITE3 | USARC FLAMMABLES Study Completed, No 31-Aug-98
FREMONT, OH | STORAGE ROOM | Cleanup Required
SITE 01 | USARC FUEL OIL UST Study Completed, No 31-Aug-98
GALESBURG Cleanup Required
SITE 02 | USARC FUEL OIL UST Study Completed, No 31-Aug-98
GALESBURG Cleanup Required
SITE 03 | USARC VEHICLE WASH | Study Completed, No 31-Aug-98
GALESBURG RACK Cleanup Required
SITE1 | USARC GARY | WASTE OIL UST | Study Completed, No 28-Feb-98
Cleanup Required
SITE2 | USARC GARY | GREASE RACK Study Completed, No 28-Feb-98
Cleanup Required
SITE3 | USARC GARY | VEHICLE WASH Study Completed, No 28-Feb-98
AREA Cleanup Required
SITE4 | USARC GARY | VEHICLE WASH Study Completed, No 28-Feb-98
AREA Cleanup Required
SITE5 | USARC GARY | STORAGE Study Completed, No 28-Feb-98
CABINET Cleanup Required
SITE 01 | USARC UNDERGROUND | Study Completed, No 31-Aug-98
GLENVIEW STORAGE TNAK | Cleanup Required
(ASF 26)
SITE 02 | USARC ONE PAD Study Completed, No 31-Aug-98
GLENVIEW MOUNTED Cleanup Required
(ASF 26) TRANSFORMER
SITE 03 | USARC INDOOR FIRING | Study Completed, No 31-Aug-98
GLENVIEW RANGE Cleanup Required
(ASF 26)
SITE 04 | USARC UNDERGROUND | Study Completed, No 31-Aug-98
GLENVIEW STORAGE TANK | Cleanup Required
(ASF 26)
SITE 05 | USARC VEHICLE WASH | Study Completed, No 31-Aug-98
GLENVIEW RACK & O/W SEP | Cleanup Required
(ASF 26)
SITE 06 | USARC FLAMMABLE Study Completed, No 31-Aug-98
GLENVIEW MATERIALS Cleanup Required
(ASF 26) ROOM
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for NFA

NFA Date|

SITE | USARC GLENVIEW | PARTS CLEANER | Study Completed, No 31-Aug-98
07 (ASF 26) Cleanup Required
SITE USARC GLENVIEW | UNDERGROUND | Study Completed, No 31-Aug-98
08 (ASF 26) STORAGE TANK | Cleanup Required
SITE | USARC GLENVIEW | MOBILE Study Completed, No 31-Aug-98
09 (ASF 26) STORAGE TANK | Cleanup Required
SITE USARC GLENVIEW | FLAMMABLE Study Completed, No 31-Aug-98
10 (ASF 26) MATERIALS Cleanup Required

ROOM
SITE | USARC GLENVIEW | POL STORAGE Study Completed, No 31-Aug-98
11 (ASF 26) ROOM Cleanup Required
SITE | USARC GLENVIEW | FLAMMABLE Study Completed, No 31-Aug-98
12 (ASF 26) MATERIALS Cleanup Required

CABINETS
SITE | USARC GLENVIEW | PARTS CLEANER | Study Completed, No 31-Aug-98
13 (ASF 26) Cleanup Required
SITE | USARC GLENVIEW | UNDERGROUND | Study Completed, No 31-Aug-98
14 (ASF 26) STORAGE TANK | Cleanup Required
SITE | USARC GLENVIEW | ONE PAD Study Completed, No 31-Aug-98
15 (ASF 26) MOUNTED Cleanup Required

TRANSFORMER
SITE | USARC GLENVIEW | DRUM STORAGE | Study Completed, No 31-Aug-98
16 (ASF 26) AREA Cleanup Required
SITE USARC GRAND INDOOR FIRING | Other 28-Feb-98
1 RAPIDS RANGE
SITE USARC GRAND BRAKE Other 28-Feb-98
2 RAPIDS CHANGING

AREA
SITE | USARC GRAND VEHICLE WASH | Not Eligible For 30-Apr-89
3 RAPIDS AREA ER,A/BRAC Funding
SITE | USARC GRAND FLAMMABLE Study Completed, No 28-Feb-98
4 RAPIDS STORAGE Cleanup Required

LOCKER
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SITE5 | USARC GRAND | POL STORAGE Study Completed, No 28-Feb-98
RAPIDS SHED Cleanup Required
SITE 6 | USARC GRAND PARTS CLEANER | Not Eligible For 30-Apr-89
RAPIDS ER,A/BRAC Funding
SITE 7 | USARC GRAND FLAMMABLES Study Completed, No 28-Feb-98
RAPIDS STORAGE ROOM | Cleanup Required
SITE 8 | USARC GRAND DRUM STORAGE | Other 28-Feb-98
RAPIDS AREA
SITE1 | USARC GREEN PARTS CLEANER | Study Completed, No 28-Feb-98
BAY (BUCHANAN Cleanup Required
STREET)
SITE 2 | USARC GREEN STORAGE SHED | Study Completed, No 28-Feb-98
BAY (BUCHANAN Cleanup Required
STREET)
SITE 3 | USARC GREEN STORAGE SHED | Study Completed, No 28-Feb-98
BAY (BUCHANAN Cleanup Required
STREET)
SITE 4 | USARC GREEN STORAGE SHED | Study Completed, No 28-Feb-98
BAY (BUCHANAN Cleanup Required
STREET)
SITE 5 | USARC GREEN STORAGE SHED | Study Completed, No 28-Feb-98
BAY (BUCHANAN Cleanup Required
STREET)
SITE 6 | USARC GREEN DRUM STORAGE | Study Completed, No 28-Feb-98
BAY (BUCHANAN | AREA Cleanup Required
STREET)
SITE1 | USARC HARVEY | MOBILE Study Completed, No 31-Aug-98
STORAGE TANK Cleanup Required
SITE 2 | USARC HARVEY | VEHICLE WASH Study Completed, No 31-Aug-98
RACK & O/W SEP | Cleanup Required
SITE 3 | USARC HARVEY | POL STORAGE Study Completed, No 31-Aug-98
CABINET Cleanup Required
SITE 4 | USARC HARVEY | GREASE PIT Study Completed, No 31-Aug-98
Cleanup Required
SITE5 | USARC HARVEY | STORAGE Study Completed, No 31-Aug-98
LOCKER Cleanup Required
SITE 6 | USARC HARVEY | TRANSFORMER Study Completed, No 31-Aug-98

Cleanup Required
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SITE1 |USARC VEHICLE WASH | Study Completed, No 31-Aug-98
HOBART AREA Cleanup Required

SITE 2 USARC FLAMMABLES Study Completed, No 28-Feb-98
HOBART STORAGE ROOM | Cleanup Required

SITE 3 USARC PARTS CLEANER | Study Completed, No 28-Feb-98
HOBART Cleanup Required

SITE4 | USARC BRAKE Study Completed, No 28-Feb-98
HOBART CHANGING Cleanup Required

AREA

SITE5 | USARC DRUM STORAGE | Study Completed, No 28-Feb-98
HOBART AREA Cleanup Required

SITE6 | USARC ENGINE Study Completed, No 28-Feb-98
HOBART CLEANING AREA | Cleanup Required

SITE 7 USARC INDOOR FIRING | Study Completed, No 28-Feb-98
HOBART RANGE Cleanup Required

SITEO01 | USARC POL STORAGE Study Completed, No 31-Aug-98
HOMEWOOD ROOM Cleanup Required

SITE 02 | USARC PARTS CLEANER | Study Completed, No 31-Aug-98
HOMEWOOD Cleanup Required

SITE 03 | USARC VEHICLE WASH | Study Completed, No 31-Aug-98
HOMEWOOD RACK & O/W SEP | Cleanup Required

SITE 04 | USARC TRANSFORMER | Study Completed, No 31-Aug-98
HOMEWOOD Cleanup Required

SITEO01 | USARC UNDERGROUND | Study Completed, No 28-Feb-98
HURLEY (AMSA | STORAGE TANK | Cleanup Required
52 SUB 1)

SITE 02 | USARC VEHICLE WASH | Study Completed, No 30-Sep-97
HURLEY (AMSA | AREA & O/W SEP | Cleanup Required
52 SUB 1)

SITE 03 | USARC BRAKE Study Completed, No 28-Feb-98
HURLEY (AMSA | CHANGING Cleanup Required
52 SUB 1) AREA

SITE 04 | USARC FLAMMABLE Study Completed, No 28-Feb-98
HURLEY (AMSA | MATERIALS Cleanup Required
52 SUB 1) LOCKER

SITEO05 | USARC PARTS CLEANER | Study Completed, No 28-Feb-98
HURLEY (AMSA Cleanup Required
52 SUB 1)
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SITE 06 | USARC POL STORAGE Study Completed, No 28-Feb-98
HURLEY (AMSA | AREA Cleanup Required
52 SUB 1)
SITE 07 | USARC POL STORAGE Study Completed, No 28-Feb-98
HURLEY (AMSA | SHEDS Cleanup Required
52 SUB 1)
SITE 08 | USARC ABOVE Study Completed, No 28-Feb-98
HURLEY (AMSA | GROUND Cleanup Required
52 SUB 1) STORAGE TANK
SITE 01 | USARC GREASE RACK | Study Completed, No 28-Feb-98
INDIANAPOLIS Cleanup Required
SITE 02 | USARC VEHICLE WASH | Study Completed, No 28-Feb-98
INDIANAPOLIS | RACK Cleanup Required
SITE1 | USARC POL ROOM Study Completed, No 28-Feb-98
INKSTER Cleanup Required
SITE 2 USARC VEHICLE WASH | Study Completed, No 28-Feb-98
INKSTER AREA Cleanup Required
SITE 3 USARC INDOOR FIRING | Other 28-Feb-98
INKSTER RANGE
JACK- USARC WASTE POL Study Completed, No 31-Aug-94
001 JACKSON DUMPING AREA | Cleanup Required
SITE 01 | USARC VEHICLE WASH | Not Eligible For 30-Apr-98
JACKSON RACK & O/W ER,A/BRAC Funding
SEP
SITE 02 | USARC ABOVE Study Completed, No 28-Feb-98
JACKSON GROUND Cleanup Required
STORAGE TANK
SITE 03 | USARC POL STORAGE Study Completed, No 28-Feb-98
JACKSON ROOM Cleanup Required
SITE 04 | USARC PARTS Study Completed, No 28-Feb-98
JACKSON CLEANER Cleanup Required
SITE 05 | USARC BATTERY Study Completed, No 28-Feb-98
JACKSON STORAGE AREA | Cleanup Required
SITE 06 | USARC BRAKE Study Completed, No 28-Feb-98
JACKSON CHANGING Cleanup Required
AREA
SITE 07 | USARC FORMER Study Completed, No 31-Aug-98
JACKSON UNDERGROUND | Cleanup Required
STORAGE TANK
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NEI[E]

Site Title

Documentation/Reason

for NFA

NFA Date

SITE 08 | USARC JACKSON | FORMER OPEN Study Completed, No 31-Aug-98
DUMPING SITE Cleanup Required
SITE 01 | USARC FUEL OIL UST All Required Cleanup(s) | 31-Aug-98
JAMESTOWN Completed
SITE 02 | USARC FUEL OIL UST All Required Cleanup(s) | 31-Mar-93
JAMESTOWN Completed
SITE 03 | USARC STORAGE SHED Study Completed, No 31-Aug-98
JAMESTOWN Cleanup Required
SITE 04 | USARC SEPTIC Study Completed, No 31-Aug-98
JAMESTOWN TANK/LEACHFIELD | Cleanup Required
SITE 01 | USARC WASTE STORAGE | Study Completed, No 28-Feb-98
JEFFERSONVILLE | AREA Cleanup Required
SITE 02 | USARC DIESEL FUEL UST | Study Completed, No 28-Feb-98
JEFFERSONVILLE Cleanup Required
SITE 03 | USARC BATTERY ROOM Study Completed, No 28-Feb-98
JEFFERSONVILLE Cleanup Required
SITE 04 | USARC FLAMMABLE Study Completed, No 28-Feb-98
JEFFERSONVILLE | LIQUID Cleanup Required
STOREROOM
SITE 05 | USARC POL STOREROOM | Study Completed, No 28-Feb-98
JEFFERSONVILLE Cleanup Required
SITE 06 | USARC PARTS CLEANER Study Completed, No 28-Feb-98
JEFFERSONVILLE Cleanup Required
SITE 07 | USARC WASTE OIL TANK Study Completed, No 28-Feb-98
JEFFERSONVILLE | SHED Cleanup Required
SITE 08 | USARC STORAGE AREA Study Completed, No 28-Feb-98
JEFFERSONVILLE Cleanup Required
SITE 09 | USARC OIL STORAGE Study Completed, No 28-Feb-98
JEFFERSONVILLE Cleanup Required
SITE 10 | USARC POL CABINET Study Completed, No 28-Feb-98
JEFFERSONVILLE Cleanup Required
SITE 11 | USARC MOBILE OIL TANKS | Study Completed, No 28-Feb-98
JEFFERSONVILLE Cleanup Required
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SITE USARC POL SHED Study Completed, No 31-Aug-98

12 JEFFERSONVILLE Cleanup Required

SITE USARC VEHICLE WASH Study Completed, No 31-Aug-98

13 JEFFERSONVILLE | RACK O/W Cleanup Required

SEPARATOR

SITE USARC WASTE STORAGE | Study Completed, No 28-Feb-98

14 JEFFERSONVILLE | AREA Cleanup Required

SITE USARC GASOLINE UST Study Completed, No 28-Feb-98

15 JEFFERSONVILLE Cleanup Required

SITE USARC DIESEL FUEL UST | Study Completed, No 28-Feb-98

16 JEFFERSONVILLE Cleanup Required

SITE USARC INDOOR FIRING Other 28-Feb-98

17 JEFFERSONVILLE | RANGE

SITE USARC DIESEL SPILL Study Completed, No 30-Sep-97

18 JEFFERSONVILLE Cleanup Required

SITE1 | USARC JOLIET VEHICLE WASH Study Completed, No 31-Aug-98
(RAILROAD) AREA Cleanup Required

SITE 2 | USARC JOLIET STORAGE SHED Study Completed, No 31-Aug-98
(RAILROAD) Cleanup Required

SITE 3 | USARC JOLIET WASTE STORAGE | Study Completed, No 31-Aug-98
(RAILROAD) AREA Cleanup Required

SITE 4 | USARC JOLIET BRAKE Study Completed, No 31-Aug-98
(RAILROAD) CHANGING AREA | Cleanup Required

SITE1 | USARC INDOOR FIRING Other 28-Feb-98
KALAMAZOO RANGE

SITE 2 | USARC FLAMMABLE Study Completed, No 28-Feb-98
KALAMAZOO MATERIALS Cleanup Required

LOCKER

SITE 3 | USARC POL STORAGE Study Completed, No 28-Feb-98
KALAMAZOO ROOM Cleanup Required

SITE4 | USARC VEHICLE WASH Other 28-Feb-98
KALAMAZOO RACK

SITE 1 | USARC VEHICLE WASH Study Completed, No 31-Aug-98
KANKAKEE RACK & O/W SEP | Cleanup Required
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SITE 2 USARC WASTE OIL Study Completed, No 31-Aug-98
KANKAKEE UST Cleanup Required
SITE 3 USARC POL ROOM Study Completed, No 31-Aug-98
KANKAKEE Cleanup Required
SITE 4 USARC BRAKE Study Completed, No 31-Aug-98
KANKAKEE CHANGING Cleanup Required
AREA
SITE 5 USARC DRUM Study Completed, No 31-Aug-98
KANKAKEE STORAGE Cleanup Required
AREA
SITE 6 USARC STORAGE Study Completed, No 31-Aug-98
KANKAKEE SHED Cleanup Required
SITE7 USARC MOBILE FUEL | Study Completed, No 31-Aug-98
KANKAKEE TANK Cleanup Required
SITE 8 USARC MOBILE FUEL | Study Completed, No 31-Aug-98
KANKAKEE TANK Cleanup Required
SITE 9 USARC TRANSFORME | Study Completed, No 31-Aug-98
KANKAKEE R Cleanup Required
SITEO01 | USARC KENTON | POL STORAGE | Study Completed, No 31-Aug-98
ROOM Cleanup Required
SITEO02 | USARC KENTON | WASTE Study Completed, No 31-Aug-98
STORAGE Cleanup Required
AREA
SITEO03 | USARC KENTON | VEHICLE Study Completed, No 31-Aug-98
WASH RACK Cleanup Required
SITEO04 | USARC KENTON | PAINT Study Completed, No 31-Aug-98
LOCKER Cleanup Required
SITE 1 USARC KINGS POL BUILDING | Study Completed, No 31-Aug-98
MILLS (AMSA 59) Cleanup Required
SITE 10 | USARC KINGS VEHICLE Study Completed, No 31-Aug-98
MILLS (AMSA 59) | WASH AREA Cleanup Required
SITE11 | USARC KINGS DIESEL FUEL | Study Completed, No 31-Aug-98
MILLS (AMSA 59) | UST Cleanup Required
SITE 2 USARC KINGS SEPTIC Study Completed, No 31-Aug-98
MILLS (AMSA 59) | TANK/LEACHFI | Cleanup Required
ELD
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SITE3 | USARC KINGS | FUEL OIL UST Study Completed, No 31-Aug-98
MILLS (AMSA Cleanup Required
59)

SITE4 | USARC KINGS | TRANSFORMER | Study Completed, No 31-Aug-98
MILLS (AMSA Cleanup Required
59)

SITES USARC KINGS | TRANSFORMER | Study Completed, No 31-Aug-98
MILLS (AMSA Cleanup Required
59)

SITE6 | USARCKINGS |DRUM Study Completed, No 31-Aug-98
MILLS (AMSA STORAGE Cleanup Required
59) AREA

SITE7 | USARCKINGS | PARTS Study Completed, No 31-Aug-98
MILLS (AMSA CLEANER Cleanup Required
59)

SITE8 | USARC KINGS | BRAKE Study Completed, No 31-Aug-98
MILLS (AMSA CHANGING Cleanup Required
59) AREA

SITE9 | USARCKINGS | FLAMMABLE Study Completed, No 31-Aug-98
MILLS (AMSA MATERIALS Cleanup Required
59) LOCKER

SITEO01 | USARC FUEL OIL UST Study Completed, No 30-Jun-90
LADYSMITH Cleanup Required

SITE 02 | USARC FUEL OIL UST Study Completed, No 30-Jun-90
LADYSMITH Cleanup Required

SITE 03 | USARC POL STORAGE | Study Completed, No 28-Feb-98
LADYSMITH ROOM Cleanup Required

SITE 04 | USARC VEHICLE WASH | Study Completed, No | 31-May-97
LADYSMITH RACK Cleanup Required

SITE 05 | USARC VEHICLE WASH | Study Completed, No 31-May-97
LADYSMITH AREA Cleanup Required

SITE 06 | USARC WASTE OIL Study Completed, No 28-Feb-98
LADYSMITH AGST Cleanup Required

SITE 07 | USARC INDOOR FIRING | Other 28-Feb-98
LADYSMITH RANGE

SITE1 | USARC TRANSFORMER | Study Completed, No 28-Feb-98
LAFAYETTE, IN Cleanup Required

SITE2 | USARC INDOOR FIRING | Study Completed, No 28-Feb-98

LAFAYETTE, IN

RANGE

Cleanup Required
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SITE3 |USARC GREASE RACK Study Completed, No | 28-Feb-98
LAFAYETTE, IN Cleanup Required

SITE 4 USARC POL ROOM Study Completed, No | 28-Feb-98
LAFAYETTE, IN Cleanup Required

SITES USARC FLAMMABLES Study Completed, No | 28-Feb-98
LAFAYETTE, IN STORAGE SHED | Cleanup Required

SITE 6 USARC DRUM STORAGE | Study Completed, No | 28-Feb-98
LAFAYETTE, IN AREA Cleanup Required

SITE7 | USARC #2 FUEL OIL UST | Study Completed, No | 28-Feb-98
LAFAYETTE, IN Cleanup Required

SITE 8 USARC VEHICLE WASH Other 31-May-97
LAFAYETTE, IN AREA

SITE 01 | USARC LANSING | VEHICLE WASH Study Completed, No | 28-Feb-98
(AMSA 40, SUB 1) | RACK Cleanup Required

SITE 02 | USARC LANSING | BRAKE Study Completed, No | 28-Feb-98
(AMSA 40, SUB 1) | CHANGING AREA | Cleanup Required

SITE 03 | USARC LANSING | DRUM STORAGE | Study Completed, No | 28-Feb-98
(AMSA 40, SUB 1) | AREA Cleanup Required

SITE 04 | USARC LANSING | STORAGE ROOM | Study Completed, No | 28-Feb-98
(AMSA 40, SUB 1) Cleanup Required

SITE1 |USARCLE VEHICLE WASH Study Completed, No | 31-May-97
SUEUR RACK Cleanup Required

SITE2 |USARCLE GREASE RACK Study Completed, No | 28-Feb-98
SUEUR Cleanup Required

SITE 01 | USARC LIMA UNDERGROUND | Study Completed, No | 31-Aug-98
(AMSA 58 SUB 1) | STORAGE TANK | Cleanup Required

SITE 02 | USARC LIMA UNDERGROUND | Study Completed, No | 31-Aug-98
(AMSA 58 SUB 1) | STORAGE TANK | Cleanup Required

SITE 03 | USARC LIMA VEHICLE WASH Study Completed, No | 31-Aug-98
(AMSA 58 SUB 1) | AREA Cleanup Required

SITE 04 | USARC LIMA STORAGE SHED | Study Completed, No | 31-Aug-98

(AMSA 58 SUB 1)

Cleanup Required
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SITE USARC LIMA DRUM STORAGE | Study Completed, No | 31-Aug-98

05 (AMSA 58 SUB 1) | AREA Cleanup Required

SITE USARC LIMA FLAMMABLES Study Completed, No 31-Aug-98

06 (AMSA 58 SUB 1) | STORAGE ROOM | Cleanup Required

SITE USARC LIMA PARTS CLEANERS | Study Completed, No | 31-Aug-98

07 (AMSA 58 SUB 1) Cleanup Required

SITE USARC LIMA PARTS CLEANER | Study Completed, No | 31-Aug-98

08 (AMSA 58 SUB 1) Cleanup Required

SITE USARC LIMA BATTERY ROOM Study Completed, No | 31-Aug-98

09 (AMSA 58 SUB 1) Cleanup Required

SITE USARC LIMA BRAKE CHANGING | Study Completed, No | 31-Aug-98

10 (AMSA 58 SUB 1) | AREA Cleanup Required

SITE USARC LIMA DRUM STORAGE | Study Completed, No | 31-Aug-98

11 (AMSA 58 SUB 1) | AREA Cleanup Required

SITE1 | USARC LIMA TRANSFORMER Study Completed, No | 31-Aug-98
(FAZE) Cleanup Required

SITE 2 | USARC LIMA GREASE RACK Study Completed, No | 31-Aug-98
(FAZE) Cleanup Required

SITE 3 | USARC LIMA PARTS CLEANER | Study Completed, No | 31-Aug-98
(FAZE) Cleanup Required

SITE 4 | USARC LIMA DRUM STORAGE | Study Completed, No | 31-Aug-98
(FAZE) AREA Cleanup Required

SITES | USARC LIMA BRAKE CHANGING | Study Completed, No 31-Aug-98
(FAZE) AREA Cleanup Required

SITE 6 | USARC LIMA STORAGE SHED Study Completed, No | 31-Aug-98
(FAZE) Cleanup Required

SITE 7 | USARC LIMA VEHICLE WASH Study Completed, No | 31-Aug-98
(FAZE) RACK Cleanup Required

SITE | USARC LIVONIA | INDOOR FIRING Other 28-Feb-98

01 (AMSA 40) RANGE

SITE USARC LIVONIA | BRAKE CHANGING | Study Completed, No 28-Feb-98

02 (AMSA 40) AREA Cleanup Required
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SITE USARC LIVONIA POL STORAGE | Study Completed, No | 28-Feb-98
03 (AMSA 40) AREA Cleanup Required
SITE USARC LIVONIA PARTS Study Completed, No | 28-Feb-98
04 (AMSA 40) CLEANER Cleanup Required
SITE USARC LIVONIA FLAMMABLES | Study Completed, No | 28-Feb-98
05 (AMSA 40) STORAGE Cleanup Required
LOCKERS
SITE USARC LIVONIA BATTERY Study Completed, No | 28-Feb-98
06 (AMSA 40) ROOM Cleanup Required
SITE USARC LIVONIA POL STORAGE | Study Completed, No | 28-Feb-98
08 (AMSA 40) AREA Cleanup Required
SITE USARC LIVONIA STORAGE Study Completed, No | 28-Feb-98
09 (AMSA 40) SHED Cleanup Required
SITE1 | USARC MADISON | SCRAP AREA | Study Completed, No | 28-Feb-98
(AMSA 50) Cleanup Required
SITE USARC MADISON | DRUM Study Completed, No | 28-Feb-98
10 (AMSA 50) STORAGE Cleanup Required
AREA
SITE USARC MADISON | BATTERY Study Completed, No | 28-Feb-98
11 (AMSA 50) STORAGE Cleanup Required
AREA
SITE USARC MADISON | VEHICLE Study Completed, No | 31-Aug-98
12 (AMSA 50) WASH AREA & | Cleanup Required
O/W SEP
SITE USARC MADISON | FUEL OIL UST | Study Completed, No | 28-Feb-98
13 (AMSA 50) Cleanup Required
SITE 2 | USARC MADISON | WASTE OIL Study Completed, No | 28-Feb-98
(AMSA 50) AGST Cleanup Required
SITE 3 | USARC MADISON | WASTE OIL Study Completed, No | 28-Feb-98
(AMSA 50) AGST Cleanup Required
SITE 4 | USARC MADISON | DRUM Study Completed, No | 31-Aug-98
(AMSA 50) STORAGE Cleanup Required
AREA
SITE5 | USARC MADISON | OIL STORAGE | Study Completed, No | 31-Aug-98
(AMSA 50) AREA Cleanup Required
SITE 6 | USARC MADISON | POL STORAGE | Study Completed, No | 28-Feb-98
(AMSA 50) SHED Cleanup Required
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SITE7 | USARC WASTE OIL & Other 28-Feb-98
MADISON UNKNOWN
(AMSA 50) LIQUID UST
SITE8 | USARC BRAKE Study Completed, No | 28-Feb-98
MADISON CHANGING Cleanup Required
(AMSA 50) AREA
SITE9 USARC PARTS Study Completed, No | 28-Feb-98
MADISON CLEANER Cleanup Required
(AMSA 50)
SITEO1 | USARC INDOOR FIRING | Other 28-Feb-98
MADISON RANGE
(O'CONNELL)
SITE 02 | USARC POL STORAGE | Study Completed, No | 28-Feb-98
MADISON ROOM Cleanup Required
(O'CONNELL)
SITE 03 | USARC GREASE PIT Other 28-Feb-98
MADISON
(O'CONNELL)
SITE 01 | USARC VEHICLE WASH | Study Completed, No | 30-Jun-90
MANITOWOC RACK/DRY Cleanup Required
WELL
SITE 02 | USARC GREASE PIT Study Completed, No | 31-Mar-89
MANITOWOC Cleanup Required
SITE 03 | USARC WASTE OIL Other 28-Feb-98
MANITOWOC STORAGE
SITEO5 | USARC PARTS Study Completed, No | 28-Feb-98
MANITOWOC CLEANER Cleanup Required
SITE06 | USARC PAINT Study Completed, No | 28-Feb-98
MANITOWOC STORAGE Cleanup Required
ROOM
SITE 07 | USARC POL SHED Study Completed, No | 28-Feb-98
MANITOWOC Cleanup Required
SITE 08 | USARC BATTERY AREA | Study Completed, No | 28-Feb-98
MANITOWOC Cleanup Required
SITE1 |USARC FUEL OIL UST Study Completed, No | 28-Feb-98
MANKATO Cleanup Required
SITE 10 | USARC WASTE OIL Study Completed, No | 28-Feb-98
MANKATO AGST Cleanup Required
SITE 11 | USARC DRUM Study Completed, No | 28-Feb-98
MANKATO STORAGE Cleanup Required
AREA
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SITE2 |USARC TRANSFORMER Study Completed, No 28-Feb-98
MANKATO Cleanup Required

SITE 3 USARC INDOOR FIRING Other 28-Feb-98
MANKATO RANGE

SITE 4 USARC FUEL OIL UST Study Completed, No 28-Feb-98
MANKATO Cleanup Required

SITES USARC FLAMMABLES Study Completed, No 28-Feb-98
MANKATO STOREROOM Cleanup Required

SITE6 | USARC PARTS CLEANER | Study Completed, No 28-Feb-98
MANKATO Cleanup Required

SITE7 | USARC VEHICLE WASH Study Completed, No 28-Feb-98
MANKATO RACK Cleanup Required

SITE 8 USARC HYDRAULIC LIFTS | Not Eligible For 30-Sep-99
MANKATO ER,A/BRAC Funding

SITE9 |USARC HYDRAULIC LIFTS | Not Eligible For 30-Sep-99
MANKATO ER,A/BRAC Funding

SITEO1 | USARC VEHICLE WASH Study Completed, No 31-Aug-98
MANSFIELD RACK & O/W SEP | Cleanup Required

SITE 02 | USARC PARTS CLEANER | Study Completed, No 31-Aug-98
MANSFIELD Cleanup Required

SITE 03 | USARC DRUM STORAGE | Study Completed, No 31-Aug-98
MANSFIELD AREA Cleanup Required

SITE 04 | USARC GREASE Study Completed, No 31-Aug-98
MANSFIELD CONTAINERS Cleanup Required

SITE 05 | USARC DRUM STORAGE | Study Completed, No 31-Aug-98
MANSFIELD AREA Cleanup Required

SITE 06 | USARC POL STORAGE Study Completed, No 31-Aug-98
MANSFIELD ROOM Cleanup Required

SITE 1 USARC FUEL OIL UST Study Completed, No 31-Aug-98
MARIETTA Cleanup Required

SITE 2 USARC BRAKE Study Completed, No 31-Aug-98
MARIETTA CHANGING AREA | Cleanup Required
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SITE 3 USARC VEHICLE WASH Study Completed, No 31-Aug-98
MARIETTA RACK & O/W SEP | Cleanup Required
SITE 4 USARC STORAGE AREA Study Completed, No 31-Aug-98
MARIETTA Cleanup Required
SITES USARC POL ROOM Study Completed, No 31-Aug-98
MARIETTA Cleanup Required
SITE 6 USARC FUEL OIL UST Study Completed, No 31-Aug-98
MARIETTA Cleanup Required
SITE7 USARC INDOOR FIRING Study Completed, No 31-Aug-98
MARIETTA RANGE Cleanup Required
SITEO1 | USARC SEPTIC Study Completed, No 31-Aug-98
MARION TANK/LEACHFIELD | Cleanup Required
SITEO02 | USARC INDOOR FIRING Study Completed, No 31-Aug-98
MARION RANGE Cleanup Required
SITE 03 | USARC VEHICLE WASH Study Completed, No 31-Aug-98
MARION AREA Cleanup Required
SITE04 | USARC VEHICLE WASH Study Completed, No 31-Aug-98
MARION RACK Cleanup Required
SITEO05 | USARC BRAKE CHANGING | Study Completed, No 31-Aug-98
MARION AREA Cleanup Required
SITE06 | USARC PARTS CLEANER | Study Completed, No 31-Aug-98
MARION (WASTE Cleanup Required
SOLVENT)
SITE 07 | USARC POL ROOM Study Completed, No 31-Aug-98
MARION (USARC SHOP) Cleanup Required
SITE 08 | USARC DRUM STORAGE Study Completed, No 31-Aug-98
MARION AREA Cleanup Required
SITE09 | USARC ABOVE GROUND Study Completed, No 31-Aug-98
MARION STORAGE TANK Cleanup Required
(WASTE OIL)
SITE 10 | USARC GREASE RACK Study Completed, No 31-Aug-98
MARION (WASTE OIL & Cleanup Required
GREASE)
SITE 1 USARC INDOOR FIRING Study Completed, No 31-Aug-98
MARION, IL RANGE Cleanup Required
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SITE 2 | USARC MARION, IL | FUEL OIL UST Study Completed, No | 31-Aug-98
Cleanup Required
SITE 3 | USARC MARION, IL | GREASE RACK Study Completed, No | 31-Aug-98
Cleanup Required
SITE 4 | USARC MARION, IL | POL ROOM Study Completed, No | 31-Aug-98
Cleanup Required
SITES | USARC MARION, IL | VEHICLE WASH Study Completed, No | 31-Aug-98
RACK Cleanup Required
SITE USARC MARSHALL | POL SHED Other 31-Aug-98
01
SITE USARC MARSHALL | FLAMMABLE Other 31-Aug-98
02 MATERIALS
SHED
SITE USARC MARSHALL | DRUM STORAGE | Other 31-Aug-98
03 AREA
SITE USARC MARSHALL | VEHICLE WASH Other 31-Aug-98
04 RACK & O/W SEP
SITE1 | USARC MAYWOOD | VEHICLE WASH Study Completed, No | 31-Aug-98
(AMSA 46) RACK Cleanup Required
SITE USARC MAYWOOD | FLAMMABLE Study Completed, No | 31-Aug-98
10 (AMSA 46) MATERIALS Cleanup Required
LOCKERS
SITE USARC MAYWOOD | BRAKE Study Completed, No | 31-Aug-98
11 (AMSA 46) STORAGE AREA | Cleanup Required
SITE 2 | USARC MAYWOOD | DRUM STORAGE | Study Completed, No | 31-Aug-98
(AMSA 46) AREA Cleanup Required
SITE 3 | USARC MAYWOOD | STORAGE SHED | Study Completed, No | 31-Aug-98
(AMSA 46) Cleanup Required
SITE 4 | USARC MAYWOOD | STORAGE AREA | Study Completed, No | 31-Aug-98
(AMSA 46) Cleanup Required
SITES | USARC MAYWOOD | BATTERY Study Completed, No | 31-Aug-98
(AMSA 46) STORAGE AREA | Cleanup Required
SITE 6 | USARC MAYWOOD | BRAKE Study Completed, No | 31-Aug-98
(AMSA 46) CHANGING Cleanup Required
AREA
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SITE 7 | USARC DRUM STORAGE Study Completed, No | 31-Aug-98
MAYWOOD AREA Cleanup Required
(AMSA 46)
SITE 8 | USARC BATTERY Study Completed, No | 31-Aug-98
MAYWOOD CHARGING AREA | Cleanup Required
(AMSA 46)
SITE9 | USARC PARTS CLEANER | Study Completed, No | 31-Aug-98
MAYWOOD Cleanup Required
(AMSA 46)
SITE USARC BRAKE CHANGING | Study Completed, No | 28-Feb-98
01 MENASHA AREA Cleanup Required
SITE USARC POL STORAGE Study Completed, No | 28-Feb-98
02 MENASHA ROOM Cleanup Required
SITE USARC VEHICLE WASH Study Completed, No | 31-Aug-98
03 MENASHA AREA Cleanup Required
SITE 1 | USARC MILAN FUEL OIL UST Study Completed, No | 31-Aug-98
Cleanup Required
SITE USARC MILAN OIL/WATER Study Completed, No 31-Aug-98
10 SEPARATOR Cleanup Required
SITE USARC MILAN OIL/WATER Study Completed, No 31-Aug-98
11 SEPARATOR Cleanup Required
SITE USARC MILAN POL STORAGE Study Completed, No 31-Aug-98
12 ROOM Cleanup Required
SITE USARC MILAN BRAKE CHANGING | Study Completed, No 31-Aug-98
13 AREA Cleanup Required
SITE 2 | USARC MILAN TRANSFORMER Study Completed, No 31-Aug-98
Cleanup Required
SITE 3 | USARC MILAN INDOOR FIRING Study Completed, No 31-Aug-98
RANGE Cleanup Required
SITE 4 | USARC MILAN SEPTIC Study Completed, No | 31-Aug-98
TANK/LEACHFIELD | Cleanup Required
SITE 5 | USARC MILAN VEHICLE WASH Study Completed, No | 31-Aug-98
RACK Cleanup Required
SITE 6 | USARC MILAN DRUM STORAGE Study Completed, No | 31-Aug-98

AREA

Cleanup Required
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SITE 7 | USARC MILAN PARTS Study Completed, No | 31-Aug-98
CLEANER Cleanup Required
SITE 8 | USARC MILAN BATTERY Study Completed, No | 31-Aug-98
CHARGING Cleanup Required
ROOM
SITE 9 | USARC MILAN OIL/WATER Study Completed, No | 31-Aug-98
SEPARATOR Cleanup Required
SITE1 | USARC MILWAUKEE | STORAGE Study Completed, No | 28-Feb-98
(AMSA 49) AREA Cleanup Required
SITE USARC MILWAUKEE | BRAKE Study Completed, No | 28-Feb-98
10 (AMSA 49) CHANGING Cleanup Required
AREA
SITE USARC MILWAUKEE | TRANSFORMER | Study Completed, No | 31-Mar-89
11 (AMSA 49) Cleanup Required
SITE 2 | USARC MILWAUKEE | PARTS Study Completed, No | 28-Feb-98
(AMSA 49) CLEANER Cleanup Required
SITE 3 | USARC MILWAUKEE | BATTERY Study Completed, No | 28-Feb-98
(AMSA 49) STORAGE Cleanup Required
AREA
SITE 4 | USARC MILWAUKEE | STORAGE Study Completed, No | 28-Feb-98
(AMSA 49) SHED Cleanup Required
SITE5 | USARC MILWAUKEE | WASTE OIL Study Completed, No | 28-Feb-98
(AMSA 49) AGST Cleanup Required
SITE 6 | USARC MILWAUKEE | DRUM Study Completed, No | 31-Mar-89
(AMSA 49) STORAGE Cleanup Required
AREA
SITE 7 | USARC MILWAUKEE | FLAMMABLE Study Completed, No | 28-Feb-98
(AMSA 49) MATERIALS Cleanup Required
LOCKER
SITE 8 | USARC MILWAUKEE | FLAMMABLE Study Completed, No | 28-Feb-98
(AMSA 49) MATERIALS Cleanup Required
LOCKER
SITE9 | USARC MILWAUKEE | FLAMMABLE Study Completed, No | 28-Feb-98
(AMSA 49) MATERIALS Cleanup Required
LOCKER
SITE USARC MILWAUKEE | INDOOR FIRING | Other 28-Feb-98
01 (LOGAN) RANGE
SITE USARC MILWAUKEE | POL SHED Study Completed, No | 28-Feb-98
02 (LOGAN) Cleanup Required
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#

NEI[E]
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SITE 03 | USARC TRANSFORMER | Study Completed, No | 31-Aug-98
MILWAUKEE Cleanup Required
(LOGAN)

SITE1 |USARC LANDFILL NO. 1 | Other 31-Oct-94
MILWAUKEE
(SILVER SPRING)

SITE 10 | USARC POL SHED Study Completed, No | 28-Feb-98
MILWAUKEE Cleanup Required
(SILVER SPRING)

SITE 11 | USARC INDOOR FIRING | Study Completed, No | 28-Feb-98
MILWAUKEE RANGE Cleanup Required
(SILVER SPRING)

SITE 12 | USARC FLAMMABLE Study Completed, No | 28-Feb-98
MILWAUKEE MATERIALS Cleanup Required
(SILVER SPRING) | SHED

SITE 13 | USARC PARTS Study Completed, No | 28-Feb-98
MILWAUKEE CLEANER Cleanup Required
(SILVER SPRING)

SITE 14 | USARC FUEL OIL UST Study Completed, No | 31-Mar-94
MILWAUKEE Cleanup Required
(SILVER SPRING)

SITE 15 | USARC BRAKE Study Completed, No | 28-Feb-98
MILWAUKEE CHANGING Cleanup Required
(SILVER SPRING) | AREA

SITE 16 | USARC TRANSFORMER | Study Completed, No | 31-Aug-98
MILWAUKEE Cleanup Required
(SILVER SPRING)

SITE 2 USARC LANDFILL NO. 2 | Other 31-Oct-94
MILWAUKEE
(SILVER SPRING)

SITE3 | USARC DRUM Study Completed, No | 28-Feb-98
MILWAUKEE STORAGE Cleanup Required
(SILVER SPRING) | AREA

SITE 4 USARC VEHICLE WASH | Study Completed, No | 29-Feb-00
MILWAUKEE RACK Cleanup Required
(SILVER SPRING)

SITE5 |USARC FLAMMABLES Study Completed, No | 28-Feb-98
MILWAUKEE MATERIALS Cleanup Required
(SILVER SPRING) | LOCKER

SITE6 | USARC HOSPITAL LAB | Study Completed, No | 28-Feb-98

MILWAUKEE
(SILVER SPRING)

(303)

Cleanup Required
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SITE7 | USARC FORMERLY All Required 31-Dec-88
MILWAUKEE LEAKING Cleanup(s)
(SILVER SPRING) | DIESEL & Completed

GASOLINE UST

SITE8 | USARC FUEL OIL UST Study Completed, 31-Mar-94
MILWAUKEE No Cleanup
(SILVER SPRING) Required

SITE9 | USARC GASOLINE UST | Not Eligible For 31-Aug-98
MILWAUKEE ER,A/BRAC
(SILVER SPRING) Funding

SITE 01 | USARC UNDERGROUND | Study Completed, 31-Aug-92
MUSKEGON STORAGE TANK | No Cleanup
(AMSA 43) Required

SITE 02 | USARC BATTERY ROOM | Study Completed, | 28-Feb-98
MUSKEGON No Cleanup
(AMSA 43) Required

SITE 03 | USARC STORAGE Study Completed, 28-Feb-98
MUSKEGON ROOM No Cleanup
(AMSA 43) Required

SITE 04 | USARC BRAKE Study Completed, | 28-Feb-98
MUSKEGON CHANGING No Cleanup
(AMSA 43) AREA Required

SITE 05 | USARC VEHICLE WASH | Study Completed, 28-Feb-98
MUSKEGON RACK No Cleanup
(AMSA 43) Required

SITE 06 | USARC FLAMMABLE Study Completed, 28-Feb-98
MUSKEGON MATERIALS No Cleanup
(AMSA 43) LOCKERS Required

SITE 07 | USARC PARTS Study Completed, | 28-Feb-98
MUSKEGON CLEANER No Cleanup
(AMSA 43) Required

SITE 08 | USARC DRUM Study Completed, 28-Feb-98
MUSKEGON STORAGE AREA | No Cleanup
(AMSA 43) Required

SITE1 | USARC VEHICLE WASH | Study Completed, | 31-Aug-98
MUSKEGON RACK & O/W No Cleanup
(PARSLOW) SEP Required

SITE 10 | USARC DIESEL FUEL Study Completed, 28-Feb-98
MUSKEGON AGST No Cleanup
(PARSLOW) Required

SITE2 | USARC STORAGE Study Completed, | 28-Feb-98
MUSKEGON ROOM No Cleanup
(PARSLOW) Required
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SITE4 | USARC FLAMMABLES Study Completed, No | 28-Feb-98
MUSKEGON LOCKERS Cleanup Required
(PARSLOW)

SITE5 | USARC BRAKE Study Completed, No | 28-Feb-98
MUSKEGON CHANGING Cleanup Required
(PARSLOW) AREA

SITE6 | USARC ENGINE Study Completed, No | 31-Aug-98
MUSKEGON CLEANING Cleanup Required
(PARSLOW) AREA

SITE7 | USARC WASTE OIL AND | Study Completed, No | 28-Feb-98
MUSKEGON SOLVENT UST Cleanup Required
(PARSLOW)

SITE8 |USARC DIESEL FUEL Study Completed, No | 28-Feb-98
MUSKEGON AGST Cleanup Required
(PARSLOW)

SITE9 | USARC DIESEL FUEL Study Completed, No | 28-Feb-98
MUSKEGON AGST Cleanup Required
(PARSLOW)

SITE 01 | USARC NEW VEHICLE WASH | Study Completed, No 31-Jan-95
PRAGUE RACK Cleanup Required

SITE 01 | USARC NORTH | UNDERGROUND | Study Completed, No | 28-Feb-98
JUDSON STORAGE TANK | Cleanup Required

SITE 02 | USARC NORTH | BRAKE Study Completed, No | 28-Feb-98
JUDSON CHANGING Cleanup Required

AREA

SITE 03 | USARC NORTH | POL ROOM Study Completed, No | 28-Feb-98
JUDSON Cleanup Required

SITE 04 | USARC NORTH | GREASE RACK | Study Completed, No | 31-Aug-98
JUDSON Cleanup Required

SITE 05 | USARC NORTH | VEHICLE WASH | Study Completed, No | 28-Feb-98
JUDSON RACK Cleanup Required

SITE 06 | USARC NORTH | UNDERGROUND | Study Completed, No | 28-Feb-98
JUDSON STORAGE TANK | Cleanup Required

SITE 07 | USARC NORTH | INDOOR FIRING | Other 28-Feb-98
JUDSON RANGE

SITE 01 | USARC PARTS Study Completed, No | 28-Feb-98
ONALASKA CLEANER Cleanup Required
(AMSA 53)

SITE 02 | USARC FLAMMABLE Study Completed, No | 28-Feb-98
ONALASKA MATERIALS Cleanup Required
(AMSA 53) LOCKER
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SITE 03 | USARC ONALASKA | BRAKE Study Completed, No | 28-Feb-98
(AMSA 53) CHANGING | Cleanup Required
AREA
SITE 04 | USARC ONALASKA | DRUM Study Completed, No | 28-Feb-98
(AMSA 53) STORAGE Cleanup Required
AREA
SITEO5 | USARC ONALASKA | STORAGE Study Completed, No | 28-Feb-98
(AMSA 53) TRAILER Cleanup Required
SITE06 | USARC ONALASKA | MOBILE Study Completed, No | 28-Feb-98
(AMSA 53) STORAGE Cleanup Required
TANK
SITE 1 USARC ONALASKA | SEPTIC Not Eligible For 30-Sep-99
(INDUSTRIAL ROAD) | TANK/LEAC | ER,A/BRAC Funding
HFIELD
SITE 10 | USARC ONALASKA | STORAGE Study Completed, No | 28-Feb-98
(INDUSTRIAL ROAD) | SHED Cleanup Required
SITE 11 | USARC ONALASKA | STORAGE Study Completed, No | 28-Feb-98
(INDUSTRIAL ROAD) | SHED Cleanup Required
SITE 12 | USARC ONALASKA | STORAGE Study Completed, No | 28-Feb-98
(INDUSTRIAL ROAD) | SHED Cleanup Required
SITE 2 USARC ONALASKA | ENGINE Study Completed, No | 28-Feb-98
(INDUSTRIAL ROAD) | CLEANING Cleanup Required
AREA
SITE 3 USARC ONALASKA | PARTS Study Completed, No | 28-Feb-98
(INDUSTRIAL ROAD) | CLEANER Cleanup Required
SITE 4 USARC ONALASKA | DRUM Study Completed, No | 31-Aug-98
(INDUSTRIAL ROAD) | STORAGE Cleanup Required
AREA
SITE S USARC ONALASKA | WASTE OIL | Study Completed, No | 28-Feb-98
(INDUSTRIAL ROAD) | AGST Cleanup Required
SITE 6 USARC ONALASKA | FUEL OIL Other 28-Feb-98
(INDUSTRIAL ROAD) | UST
SITE7 USARC ONALASKA | FLAMMABLE | Study Completed, No | 28-Feb-98
(INDUSTRIAL ROAD) | MATERIALS | Cleanup Required
LOCKER
SITE 8 USARC ONALASKA | BATTERY Study Completed, No | 28-Feb-98
(INDUSTRIAL ROAD) | STORAGE Cleanup Required
AREA
SITE 9 USARC ONALASKA | DIESEL Study Completed, No | 28-Feb-98
(INDUSTRIAL ROAD) | FUEL UST Cleanup Required
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SITEO1 | USARC UNDERGROUND Study Completed, No | 31-Aug-98
ORLAND PARK | STORAGE TANK Cleanup Required
(AMSA 45)

SITE 02 | USARC THREE CONCRETE | Study Completed, No | 31-Aug-98
ORLAND PARK | PAD MOUNTED Cleanup Required
(AMSA 45) TRANSFORMERS

SITE 03 | USARC POL STORAGE Study Completed, No | 31-Aug-98
ORLAND PARK | BUILDING Cleanup Required
(AMSA 45)

SITE 04 | USARC DRUM STORAGE Study Completed, No | 31-Aug-98
ORLAND PARK | AREA Cleanup Required
(AMSA 45)

SITE 05 | USARC FLAMMABLE Study Completed, No | 31-Aug-98
ORLAND PARK | MATERIALS ROOM | Cleanup Required
(AMSA 45)

SITEO06 | USARC DRUM STORAGE Study Completed, No | 31-Aug-98
ORLAND PARK | AREA Cleanup Required
(AMSA 45)

SITE 07 | USARC LEACHFIELD (NR Study Completed, No | 31-Aug-98
ORLAND PARK | BLDG 103) Cleanup Required
(AMSA 45)

SITE 08 | USARC PARTS CLEANER Study Completed, No | 31-Aug-98
ORLAND PARK Cleanup Required
(AMSA 45)

SITEO09 | USARC THREE POLE Study Completed, No | 31-Aug-98
ORLAND PARK | MOUNTED Cleanup Required
(AMSA 45) TRANSFORMERS

SITE 10 | USARC UNDERGROUND Study Completed, No | 31-Aug-98
ORLAND PARK | STORAGE TANK Cleanup Required
(AMSA 45)

SITE 11 | USARC BRAKE CHANGING | Study Completed, No | 31-Aug-98
ORLAND PARK | AREA Cleanup Required
(AMSA 45)

SITE 12 | USARC FLAMMABLE Study Completed, No | 31-Aug-98
ORLAND PARK | MATERIALS Cleanup Required
(AMSA 45) CABINETS

SITE 13 | USARC FLAMMABLE Study Completed, No | 31-Aug-98
ORLAND PARK | MATERIALS Cleanup Required
(AMSA 45) CABINETS

SITE 14 | USARC ABOVE GROUND Study Completed, No | 31-Aug-98
ORLAND PARK | STORAGE TANK Cleanup Required
(AMSA 45)
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SITE USARC ORLAND | VEHICLE WASH | Study Completed, No | 31-Aug-98
17 PARK (AMSA 45) | RACK & O/W Cleanup Required
SEP
SITE USARC ORLAND | GREASE PIT Study Completed, No | 31-Aug-98
18 PARK (AMSA 45) Cleanup Required
SITE USARC ORLAND | PARTS Not Eligible For 31-Aug-98
19 PARK (AMSA 45) | CLEANER ER,A/BRAC Funding
SITE USARC ORLAND | FLAMMABLE Study Completed, No | 31-Aug-98
20 PARK (AMSA 45) | MATERIALS Cleanup Required
CABINET
SITE USARC ORLAND | UNDERGROUND | Study Completed, No | 31-Aug-98
21 PARK (AMSA 45) | STORAGE TANK | Cleanup Required
SITE USARC TRANSFORMER | Study Completed, No | 31-Aug-98
01 OSHKOSH Cleanup Required
SITE USARC VEHICLE WASH | Study Completed, No | 29-Feb-00
02 OSHKOSH RACK Cleanup Required
SITE1 | USARC PARMA | STORAGE SHED | Study Completed, No | 31-Aug-98
(MOTE) Cleanup Required
SITE 2 | USARC PARMA | PARTS Study Completed, No | 31-Aug-98
(MOTE) CLEANER Cleanup Required
SITE 3 | USARC PARMA | POL STORAGE | Study Completed, No | 31-Aug-98
(MOTE) SHED Cleanup Required
SITE 4 | USARC PARMA | BRAKE Study Completed, No | 31-Aug-98
(MOTE) CHANGING Cleanup Required
AREA
SITES | USARC PARMA VEHICLE WASH | Study Completed, No | 31-Aug-98
(MOTE) AREA Cleanup Required
SITE 6 | USARC PARMA | DRUM Study Completed, No | 31-Aug-98
(MOTE) STORAGE AREA | Cleanup Required
SITE7 | USARC PARMA | INDOOR FIRING | Study Completed, No | 31-Aug-98
(MOTE) RANGE Cleanup Required
SITE USARC POL ROOM Study Completed, No | 28-Feb-98
01 PAYNESVILLE Cleanup Required
SITE USARC GREASE PIT Study Completed, No | 28-Feb-98
02 PAYNESVILLE Cleanup Required
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SITE 03 | USARC #2 FUEL OIL UST Study Completed, No 28-Feb-98
PAYNESVILLE Cleanup Required
SITE 04 | USARC #2 FUEL OIL UST Study Completed, No 28-Feb-98
PAYNESVILLE Cleanup Required
SITE 01 | USARC PEORIA | POL SHED Study Completed, No 31-Aug-98
(AMSA 48) Cleanup Required
SITE 02 | USARC PEORIA | DRUM STORAGE | Study Completed, No | 31-Aug-98
(AMSA 438) AREA Cleanup Required
SITE 03 | USARC PEORIA | UNDERGROUND Study Completed, No 31-Aug-98
(AMSA 438) STORAGE TANK Cleanup Required
SITE 04 | USARC PEORIA | DRUM STORAGE Study Completed, No 31-Aug-98
(AMSA 438) AREA Cleanup Required
SITE 05 | USARC PEORIA | BATTERY ROOM Study Completed, No 31-Aug-98
(AMSA 438) Cleanup Required
SITE 06 | USARC PEORIA | VEHICLE WASH Study Completed, No | 31-Aug-98
(AMSA 48) AREA Cleanup Required
SITE 07 | USARC PEORIA | FLAMMABLE Study Completed, No | 31-Aug-98
(AMSA 48) STORAGE Cleanup Required
CABINET
SITE 08 | USARC PEORIA | FLAMMABLE Study Completed, No 31-Aug-98
(AMSA 438) STORAGE Cleanup Required
CABINET
SITE 09 | USARC PEORIA | PARTS CLEANER Study Completed, No | 31-Aug-98
(AMSA 48) Cleanup Required
SITE 10 | USARC PEORIA | BRAKE CHANGING | Study Completed, No | 31-Aug-98
(AMSA 48) AREA Cleanup Required
SITE 11 | USARC PEORIA | ONE GROUND Study Completed, No | 31-Aug-98
(AMSA 48) MOUNTED Cleanup Required
TRANSFORMER
SITE1 | USARC PEORIA | SEPTIC Study Completed, No | 31-Aug-98
(NORTHMOOR) TANK/LEACHFIELD | Cleanup Required
SITE2 | USARC PEORIA | STORAGE ROOM Study Completed, No | 31-Aug-98
(NORTHMOOR) Cleanup Required
SITE3 | USARC PEORIA | STORAGE ROOM Study Completed, No | 31-Aug-98
(NORTHMOOR) Cleanup Required
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SITE 4 | USARC PEORIA DRUM Study Completed, No | 31-Aug-98

(NORTHMOOR) STORAGE Cleanup Required
AREA

SITE5 | USARC PEORIA WASTE OIL UST | Study Completed, No | 31-Aug-98
(NORTHMOOR) Cleanup Required

SITE 6 | USARC PEORIA INDOOR FIRING | Study Completed, No | 31-Aug-98
(NORTHMOOR) RANGE Cleanup Required

SITE1 | USARC FUEL OIL UST All Required 31-Aug-98
PERRYSBURG Cleanup(s) Completed
(AMSA 72)

SITE USARC DRUM Study Completed, No | 31-Aug-98

10 PERRYSBURG STORAGE Cleanup Required
(AMSA 72) AREA

SITE USARC WASTE OIL Study Completed, No | 31-Aug-98

11 PERRYSBURG AGST Cleanup Required
(AMSA 72)

SITE 2 | USARC DRUM Study Completed, No | 31-Aug-98
PERRYSBURG STORAGE Cleanup Required
(AMSA 72) AREA

SITE 3 | USARC STORAGE Study Completed, No | 31-Aug-98
PERRYSBURG ROOM Cleanup Required
(AMSA 72)

SITE 4 | USARC BRAKE Study Completed, No | 31-Aug-98
PERRYSBURG CHANGING Cleanup Required
(AMSA 72) AREA

SITES5 | USARC PARTS Study Completed, No | 31-Aug-98
PERRYSBURG CLEANER Cleanup Required
(AMSA 72)

SITE6 | USARC BATTERY Study Completed, No | 31-Aug-98
PERRYSBURG CHARGING Cleanup Required
(AMSA 72) AREA

SITE7 | USARC BATTERY Study Completed, No | 31-Aug-98
PERRYSBURG STORAGE Cleanup Required
(AMSA 72) AREA

SITE 8 | USARC VEHICLE WASH | Study Completed, No | 31-Aug-98
PERRYSBURG RACKS & O/W Cleanup Required
(AMSA 72) SEP

SITE9 | USARC GREASE RACK | Study Completed, No | 31-Aug-98
PERRYSBURG Cleanup Required
(AMSA 72)

SITE1 | USARC PERU INDOOR FIRING | Other 28-Feb-98

(GRISSOM AFB)

RANGE
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IRP No Further Action Sites Summary (cont.)

Organization

Site Title

Documentation or
Reason for NFA

NFA Date

SITE2 | USARC PERU TRANSFORMER | Study Completed, No 28-Feb-98
(GRISSOM AFB) Cleanup Required
SITE 3 | USARC PERU FUEL OIL UST Study Completed, No 28-Feb-98
(GRISSOM AFB) Cleanup Required
SITE4 | USARC PERU VEHICLE WASH Study Completed, No 31-Aug-98
(GRISSOM AFB) RACK & O/W SEP | Cleanup Required
SITE5 | USARC PERU GREASE RACK Study Completed, No 28-Feb-98
(GRISSOM AFB) Cleanup Required
SITE6 | USARC PERU FUEL OIL UST Study Completed, No 31-Aug-98
(GRISSOM AFB) Cleanup Required
SITE7 | USARC PERU POL ROOM Study Completed, No 28-Feb-98
(GRISSOM AFB) Cleanup Required
SITE USARC PERU DRUM STORAGE | Study Completed, No 31-Aug-98
01 (VETERANS AREA Cleanup Required
MEMORIAL)
SITE USARC PERU STORAGE SHED | Study Completed, No 31-Aug-98
02 (VETERANS Cleanup Required
MEMORIAL)
SITE USARC PERU FUEL OIL UST Study Completed, No 31-Aug-98
03 (VETERANS Cleanup Required
MEMORIAL)
SITE USARC PERU FUEL OIL UST Study Completed, No 31-Aug-98
04 (VETERANS Cleanup Required
MEMORIAL)
SITE USARC PERU INDOOR FIRING Study Completed, No 31-Aug-98
05 (VETERANS RANGE Cleanup Required
MEMORIAL)
SITE USARC #2 FUEL OIL UST | Study Completed, No 30-Apr-91
01 PEWAUKEE Cleanup Required
SITE USARC 2 FUEL OIL UST | Study Completed, No 30-Apr-91
02 PEWAUKEE Cleanup Required
SITE USARC PAINT STORAGE | Study Completed, No 28-Feb-98
03 PEWAUKEE SHED Cleanup Required
SITE USARC UNDERGROUND | Study Completed, No 31-Aug-98
01 PORTSMOUTH STORAGE TANK | Cleanup Required
(6000 GAL)
SITE USARC VEHICLE WASH Study Completed, No 31-Aug-98
02 PORTSMOUTH RACK (INACTIVE) | Cleanup Required
SITE USARC UNDERGROUND | Study Completed, No 31-Aug-98
03 PORTSMOUTH STORAGE TANK | Cleanup Required
(1000 GAL)
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IRP No Further Action Sites Summary (cont.)

AEDB-R Organization Site Title Documentation or NFA Date |
# Name Reason for NFA
SITE 04 | USARC UNDERGROUND | All Required 31-Aug-98
PORTSMOUTH | STORAGE TANK | Cleanup(s)
Completed
SITE1 | USARC POL ROOM Study Completed, No | 31-Aug-98
PORTSMOUTH Cleanup Required
SITE2 | USARC BRAKE Study Completed, No | 31-Aug-98
PORTSMOUTH | CHANGING AREA | Cleanup Required
SITE3 | USARC DRUM STORAGE | Study Completed, No | 31-Aug-98
PORTSMOUTH | AREA Cleanup Required
SITE 4 USARC VEHICLE WASH Study Completed, No | 31-Aug-98
PORTSMOUTH | AREA Cleanup Required
SITE S5 USARC TRANSFORMERS | Study Completed, No | 31-Aug-98
PORTSMOUTH Cleanup Required
SITE 01 | USARC QUINCY | TRANSFORMER | Study Completed, No | 31-Aug-98
Cleanup Required
SITE 02 | USARC QUINCY | FUEL OIL UST All Required 31-Aug-98
Cleanup(s)
Completed
SITE 03 | USARC QUINCY | FUEL OIL UST All Required 31-Aug-98
Cleanup(s)
Completed
SITE 04 | USARC QUINCY | FLAMMABLES Study Completed, No | 31-Aug-98
STORAGE Cleanup Required
CABINET
SITE 05 | USARC QUINCY | VEHICLE WASH | Study Completed, No | 31-May-97
RACK Cleanup Required
SITEO1 | USARC RACINE | FUEL OIL UST Study Completed, No | 30-Jun-90
Cleanup Required
SITE 02 | USARC RACINE | POL STORAGE Study Completed, No | 28-Feb-98
ROOM Cleanup Required
SITE 03 | USARC RACINE | FUEL OIL UST Study Completed, No | 30-Jun-90
Cleanup Required
SITE 01 | USARC #2 FUEL OIL UST | Study Completed, No | 28-Feb-98
RICHMOND Cleanup Required
SITE 02 | USARC INDOOR FIRING | Study Completed, No | 28-Feb-98
RICHMOND RANGE Cleanup Required
SITEO1 | USARC TRANSFORMER | Study Completed, No | 31-Aug-98
ROCKFORD Cleanup Required
(15TH AVE)
SITE 02 | USARC INDOOR FIRING | Study Completed, No | 31-Aug-98
ROCKFORD RANGE Cleanup Required
(15TH AVE)
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Site Title

Documentation or
Reason for NFA

NFA Date

SITE 1 | USARC ROCKFORD | DRUM STORAGE | Study Completed, No | 31-Aug-98
(ARTHUR AVENUE) | AREA Cleanup Required

SITE 2 | USARC ROCKFORD | WASTE OIL UST | Study Completed, No | 31-Aug-98
(ARTHUR AVENUE) Cleanup Required

SITE 3 | USARC ROCKFORD | STORAGE ROOM | Study Completed, No | 31-Aug-98
(ARTHUR AVENUE) Cleanup Required

SITE 4 | USARC ROCKFORD | PARTS CLEANER | Study Completed, No | 31-Aug-98
(ARTHUR AVENUE) Cleanup Required

SITES | USARC ROCKFORD | TRANSFORMER | Study Completed, No | 31-Aug-98
(ARTHUR AVENUE) Cleanup Required

SITE 6 | USARC ROCKFORD | #2 FUEL OIL UST | Study Completed, No | 31-Aug-98
(ARTHUR AVENUE) Cleanup Required

SITE USARC ROCKFORD | FLAMMABLES Study Completed, No | 31-Aug-98

01 (FIRST) STORAGE Cleanup Required

LOCKER
SITE USARC ROSEMONT | THREE POLE Study Completed, No | 31-Aug-98
01 MOUNTED Cleanup Required
TRANSFORMERS

SITE USARC ROSEMONT | INDOOR FIRING | Study Completed, No | 31-Aug-98

02 RANGE Cleanup Required

SITE USARC ROSEMONT | VEHICLE WASH Study Completed, No | 31-Aug-98

03 RACK & O/W SEP | Cleanup Required

SITE USARC ROSEMONT | STORAGE Study Completed, No | 31-Aug-98

04 LOCKERS Cleanup Required

SITE USARC ROSEMONT | BRAKE Study Completed, No | 31-Aug-98

05 CHANGING AREA | Cleanup Required

SITE USARC ROSEMONT | GREASE PIT Study Completed, No | 31-Aug-98

06 Cleanup Required

SITE USARC ROSEMONT | SHOP SINK Study Completed, No | 31-Aug-98

07 Cleanup Required

SITE USARC ROSEMONT | BATTERY Study Completed, No | 31-Aug-98

08 STORAGE AREA | Cleanup Required

SITE USARC ROSEMONT | POL STORAGE Study Completed, No | 31-Aug-98

09 AREA Cleanup Required

SITE USARC ROSEMONT | VEHICLE WASH Study Completed, No | 31-Aug-98

10 RACK Cleanup Required
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SITE USARC ABOVE GROUND | Study Completed, No | 31-Aug-98
11 ROSEMONT STORAGE TANK | Cleanup Required
SITE USARC DRUM STORAGE | Study Completed, No | 31-Aug-98
12 ROSEMONT AREA Cleanup Required
SITE USARC POL SHEDS Study Completed, No | 31-Aug-98
13 ROSEMONT Cleanup Required
SITE USARC FLAMMABLES Study Completed, No | 28-Feb-98
01 RUSHVILLE STORAGE ROOM | Cleanup Required
SITE USARC POL ROOM Study Completed, No | 28-Feb-98
02 RUSHVILLE Cleanup Required
SITE USARC GREASE RACK Study Completed, No | 28-Feb-98
03 RUSHVILLE Cleanup Required
SITE USARC VEHICLE WASH | Other 31-Aug-98
04 RUSHVILLE RACK & O/W SEP
SITE USARC INDOOR FIRING | Study Completed, No | 28-Feb-98
05 RUSHVILLE RANGE Cleanup Required
SITE USARC THREE POLE Study Completed, No | 28-Feb-98
06 RUSHVILLE MOUNTED Cleanup Required
TRANSFORMERS
SITE USARC SCOTT PARTS CLEANER | Study Completed, No | 31-Aug-98
01 AFB (ASF 44) Cleanup Required
SITE USARC SCOTT AIRCRAFT WASH | Study Completed, No | 31-Aug-98
02 AFB (ASF 44) RACK Cleanup Required
SITE USARC SCOTT PARTS CLEANER | Study Completed, No | 31-Aug-98
03 AFB (ASF 44) Cleanup Required
SITE USARC SCOTT PARTS CLEANER | Study Completed, No | 31-Aug-98
04 AFB (ASF 44) Cleanup Required
SITE USARC SCOTT FLAMMABLE Study Completed, No | 31-Aug-98
05 AFB (ASF 44) MATERIALS Cleanup Required
LOCKER
SITE USARC SCOTT FLAMMABLE Study Completed, No | 31-Aug-98
06 AFB (ASF 44) MATERIALS Cleanup Required
LOCKER
SITE USARC SCOTT BATTERY ROOM | Study Completed, No | 31-Aug-98
07 AFB (ASF 44) Cleanup Required
SITE USARC SCOTT FLAMMABLE Study Completed, No | 31-Aug-98
08 AFB (ASF 44) MATERIALS Cleanup Required
LOCKER
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SITE USARC SCOTT FLAMMABLE Study Completed, No | 31-Aug-98
09 AFB (ASF 44) MATERIALS Cleanup Required

LOCKER
SITE USARC SCOTT STORAGE Study Completed, No | 31-Aug-98
10 AFB (ASF 44) LOCKER Cleanup Required
SITE USARC SCOTT STORAGE SHED | Study Completed, No | 31-Aug-98
11 AFB (ASF 44) Cleanup Required
SITE USARC SCOTT DRUM STORAGE | Study Completed, No | 31-Aug-98
12 AFB (ASF 44) AREA Cleanup Required
SITE USARC SCOTT POL SHED Study Completed, No | 31-Aug-98
13 AFB (ASF 44) Cleanup Required
SITE USARC SCOTT WASTE Study Completed, No | 31-Aug-98
14 AFB (ASF 44) STORAGE AREA | Cleanup Required
SITE USARC SCOTT FLAMMABLE Study Completed, No | 31-Aug-98
15 AFB (ASF 44) MATERIALS Cleanup Required

SHED
SITE USARC SCOTT STORAGE Study Completed, No | 31-Aug-98
16 AFB (ASF 44) ROOM Cleanup Required
SITE USARC SCOTT BATTERY ROOM | Study Completed, No | 31-Aug-98
17 AFB (ASF 44) Cleanup Required
SITE USARC SCOTT BRAKE Study Completed, No | 31-Aug-98
18 AFB (ASF 44) CHANGING Cleanup Required

AREA
SITE USARC SCOTT FLAMMABLE Study Completed, No | 31-Aug-98
19 AFB (ASF 44) MATERIALS Cleanup Required

LOCKER
SITE USARC SCOTT DRUM STORAGE | Study Completed, No | 31-Aug-98
20 AFB (ASF 44) AREA Cleanup Required
SITE USARC SCOTT PARTS Study Completed, No | 31-Aug-98
21 AFB (ASF 44) CLEANER Cleanup Required
SITE USARC SCOTT VEHICLE WASH | Study Completed, No | 31-Aug-98
22 AFB (ASF 44) RACK & O/W Cleanup Required

SEP
SITE USARC SCOTT DRUM STORAGE | Study Completed, No | 31-Aug-98
23 AFB (ASF 44) AREA Cleanup Required
SITE USARC SCOTT DRUM STORAGE | Study Completed, No | 31-Aug-98
24 AFB (ASF 44) AREA Cleanup Required
SITE USARC OIL SPILL Study Completed, No | 28-Feb-95
01 SCOTTSBURG Cleanup Required
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Site Title

Documentation or
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NFA Date

SITE USARC FUEL OIL UST Study Completed, No | 28-Feb-98
02 SCOTTSBURG Cleanup Required
SITE USARC FUEL OIL UST Study Completed, No | 28-Feb-98
03 SCOTTSBURG Cleanup Required
SITE USARC WASTE Study Completed, No | 28-Feb-98
04 SCOTTSBURG STORAGE Cleanup Required
ROOM
SITE USARC VEHICLE WASH | Study Completed, No | 31-Aug-98
05 SCOTTSBURG RACK Cleanup Required
SITE USARC GREASE RACK | Study Completed, No | 28-Feb-98
06 SCOTTSBURG Cleanup Required
SITE USARC PAINT ROOM Study Completed, No | 28-Feb-98
07 SCOTTSBURG Cleanup Required
SITE USARC BATTERY Study Completed, No | 28-Feb-98
08 SCOTTSBURG ROOM Cleanup Required
SITE USARC MOBILE Study Completed, No | 28-Feb-98
09 SCOTTSBURG TANKERS Cleanup Required
SITE1 | USARC INDOOR FIRING | Study Completed, No | 31-Aug-98
SHARONVILLE RANGE Cleanup Required
SITE 2 | USARC PARTS Study Completed, No | 31-Aug-98
SHARONVILLE CLEANING Cleanup Required
AREA
SITE 3 | USARC FLAMMABLES Study Completed, No | 31-Aug-98
SHARONVILLE STORAGE Cleanup Required
ROOM
SITE4 | USARC POL STORAGE | Study Completed, No | 31-Aug-98
SHARONVILLE AREA Cleanup Required
SITE5 | USARC VEHICLE WASH | Study Completed, No | 31-Aug-98
SHARONVILLE RACK & O/W Cleanup Required
SEP
SITE USARC FLAMMABLE Study Completed, No | 28-Feb-98
01 SHEBOYGAN MATERIALS Cleanup Required
LOCKER
SITE1 | USARC SO GREASE RACK | Study Completed, No | 28-Feb-98
INTERNATIONAL Cleanup Required
FALLS
SITE 2 | USARC SO VEHICLE WASH | Study Completed, No | 31-Aug-98
INTERNATIONAL | RACK & O/W Cleanup Required
FALLS SEP
SITE 3 | USARC SO DRUM Study Completed, No 28-Feb-98
INTERNATIONAL | STORAGE AREA | Cleanup Required
FALLS
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SITE4 | USARC SO FLAMMABLE Study Completed, No | 28-Feb-98
INTERNATIONAL | MATERIALS Cleanup Required
FALLS LOCKER

SITE5 | USARC SO PARTS CLEANER | Study Completed, No | 28-Feb-98
INTERNATIONAL Cleanup Required
FALLS

SITE6 | USARC SO OIL/WATER Other 31-Aug-98
INTERNATIONAL | SEPARATOR
FALLS

SITE7 | USARC SO #2 HEATING FUEL | Study Completed, No | 28-Feb-98
INTERNATIONAL | OIL AGST Cleanup Required
FALLS

SITE8 | USARC SO #2 HEATING FUEL | Study Completed, No | 28-Feb-98
INTERNATIONAL | OIL UST Cleanup Required
FALLS

SITE9 | USARC SO POL ROOM Study Completed, No | 28-Feb-98
INTERNATIONAL Cleanup Required
FALLS

SITE1 | USARC SOUTH POL ROOM Study Completed, No | 28-Feb-98
BEND (AMSA 39) Cleanup Required

SITE USARC SOUTH VEHICLE WASH Study Completed, No | 31-Aug-98

10 BEND (AMSA 39) | AREA & O/W SEP | Cleanup Required

SITE USARC SOUTH FUEL OIL UST Study Completed, No | 28-Feb-98

11 BEND (AMSA 39) Cleanup Required

SITE USARC SOUTH INDOOR FIRING Other 28-Feb-98

12 BEND (AMSA 39) | RANGE

SITE 2 | USARC SOUTH POL ROOM Study Completed, No | 28-Feb-98
BEND (AMSA 39) Cleanup Required

SITE3 | USARC SOUTH POL ROOM Study Completed, No | 28-Feb-98
BEND (AMSA 39) Cleanup Required

SITE4 | USARC SOUTH WASTE SOLVENT | Study Completed, No | 28-Feb-98
BEND (AMSA 39) | AGST Cleanup Required

SITE5 | USARC SOUTH WASTE OIL AGST | Study Completed, No | 28-Feb-98
BEND (AMSA 39) Cleanup Required

SITE6 | USARC SOUTH BRAKE Study Completed, No | 28-Feb-98
BEND (AMSA 39) | CHANGING AREA | Cleanup Required

SITE7 | USARC SOUTH PARTS CLEANER | Study Completed, No | 28-Feb-98
BEND (AMSA 39) Cleanup Required

SITE8 | USARC SOUTH FLAMMABLES Study Completed, No | 28-Feb-98
BEND (AMSA 39) | STORAGE AREA | Cleanup Required
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SITE 9 USARC SOUTH BATTERY Study Completed, No | 28-Feb-98
BEND (AMSA 39) ROOM Cleanup Required

SITE 1 USARC SPARTA PARTS Study Completed, No | 28-Feb-98
(FORT MCCOY CLEANER Cleanup Required
240)

SITE1 USARC SPARTA VEHICLE Study Completed, No | 29-Feb-00
(FORT MCCOY WASH RACK | Cleanup Required
ECS 67) & O/W SEP

SITE 10 | USARC SPARTA FUEL OIL UST | Study Completed, No | 30-Jun-93
(FORT MCCOY Cleanup Required
ECS 67)

SITE 11 | USARC SPARTA DRUM Study Completed, No | 28-Feb-98
(FORT MCCOY STORAGE Cleanup Required
ECS 67) AREA

SITE 12 | USARC SPARTA BRAKE Study Completed, No | 28-Feb-98
(FORT MCCOY CHANGING Cleanup Required
ECS 67) AREA

SITE 13 | USARC SPARTA ENGINE Study Completed, No | 28-Feb-98
(FORT MCCOY CLEANING Cleanup Required
ECS 67) AREA

SITE 14 | USARC SPARTA PARTS Study Completed, No | 28-Feb-98
(FORT MCCOY CLEANERS Cleanup Required
ECS 67)

SITE 2 USARC SPARTA DIESEL FUEL | Study Completed, No | 30-Jun-93
(FORT MCCOY UST Cleanup Required
ECS 67)

SITE 3 USARC SPARTA GASOLINE Study Completed, No | 30-Jun-93
(FORT MCCOY UST Cleanup Required
ECS 67)

SITE 4 USARC SPARTA FLAMMABLES | Study Completed, No | 28-Feb-98
(FORT MCCOY MATERIALS Cleanup Required
ECS 67) ROOM

SITES USARC SPARTA DRUM Study Completed, No | 28-Feb-98
(FORT MCCOY STORAGE Cleanup Required
ECS 67) AREA

SITE 6 USARC SPARTA MOBILE Study Completed, No | 28-Feb-98
(FORT MCCOY STORAGE Cleanup Required
ECS 67) TANK

SITE 7 USARC SPARTA WASTE OIL Study Completed, No | 30-Jun-93
(FORT MCCOY UST Cleanup Required

ECS 67)
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SITE 8 | USARC SPARTA DRUM STORAGE | Study Completed, No | 31-Aug-98
(FORT MCCOY ECS | AREA Cleanup Required
67)
SITE9 | USARC SPARTA FUEL OIL UST Study Completed, No | 30-Jun-93
(FORT MCCOQOY ECS Cleanup Required
67)
SITE USARC INDOOR FIRING | Study Completed, No | 31-Aug-98
01 SPRINGFIELD, IL RANGE Cleanup Required
SITE USARC DRUM STORAGE | Study Completed, No | 31-Aug-98
02 SPRINGFIELD, IL AREA Cleanup Required
SITE USARC STORAGE ROOM | Other 31-Aug-98
03 SPRINGFIELD, IL
SITE USARC VEHICLE WASH | Study Completed, No | 31-Aug-98
04 SPRINGFIELD, IL RACK Cleanup Required
SITE USARC VEHICLE WASH | Study Completed, No | 31-Aug-98
01 SPRINGFIELD, OH | RACK & O/W SEP | Cleanup Required
SITE USARC BATTERY ROOM | Study Completed, No | 31-Aug-98
02 SPRINGFIELD, OH Cleanup Required
SITE USARC POL STORAGE Study Completed, No | 31-Aug-98
03 SPRINGFIELD, OH | ROOM Cleanup Required
SITE USARC PARTS CLEANER | Study Completed, No | 31-Aug-98
04 SPRINGFIELD, OH Cleanup Required
SITE1 | USARC ST JOSEPH | FLAMMABLE Study Completed, No | 28-Feb-98
(AMSA 23) MATERIALS Cleanup Required
LOCKER
SITE USARC ST JOSEPH | STOAGE SHED Study Completed, No | 28-Feb-98
10 (AMSA 23) Cleanup Required
SITE2 | USARC ST JOSEPH | FLAMMABLE Study Completed, No | 28-Feb-98
(AMSA 23) MATERIALS Cleanup Required
LOCKER
SITE 3 | USARC ST JOSEPH | FLAMMABLE Study Completed, No | 28-Feb-98
(AMSA 23) MATERIALS Cleanup Required
LOCKER
SITE4 | USARC ST JOSEPH | PARTS CLEANER | Study Completed, No | 28-Feb-98
(AMSA 23) Cleanup Required
SITES5 | USARC ST JOSEPH | BRAKE Study Completed, No | 28-Feb-98
(AMSA 23) CHANGING Cleanup Required
AREA
SITE6 | USARC ST JOSEPH | DRUM STORAGE | Study Completed, No | 28-Feb-98

(AMSA 23)

AREA

Cleanup Required
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SITE 7 | USARC ST JOSEPH | SEPTIC Study Completed, No | 29-Feb-00
(AMSA 23) TANK/LEACHFIELD | Cleanup Required

SITE 8 | USARC ST JOSEPH | VEHICLE WASH Study Completed, No | 31-May-97
(AMSA 23) AREA Cleanup Required

SITE9 | USARC ST JOSEPH | WASTE OIL AGST | Study Completed, No | 28-Feb-98
(AMSA 23) Cleanup Required

SITE USARC TERRE VEHICLE WASH Study Completed, No | 31-Aug-98

01 HAUTE RACK Cleanup Required

SITE USARC TERRE GREASE RACK Study Completed, No | 28-Feb-98

02 HAUTE Cleanup Required

SITE USARC TERRE #2 FUEL OIL UST Study Completed, No | 31-Aug-98

03 HAUTE Cleanup Required

SITE USARC TERRE BATTERY STORE Study Completed, No | 28-Feb-98

04 HAUTE ROOM Cleanup Required

SITE USARC TERRE POL STOREROOM | Study Completed, No | 28-Feb-98

05 HAUTE Cleanup Required

SITE1 | USARC TRAVERSE | POL STORAGE Study Completed, No | 28-Feb-98
CITY (AMSA 34) ROOM Cleanup Required

SITE 2 | USARC TRAVERSE | BRAKE CHANGING | Study Completed, No | 28-Feb-98
CITY (AMSA 34) AREA Cleanup Required

SITE 3 | USARC TRAVERSE | PARTS CLEANER Study Completed, No | 28-Feb-98
CITY (AMSA 34) Cleanup Required

SITE4 | USARC TRAVERSE | VEHICLE WASH Study Completed, No | 28-Feb-98
CITY (AMSA 34) RACK & O/W SEP Cleanup Required

SITES | USARC TRAVERSE | INDOOR FIRING Study Completed, No | 28-Feb-98
CITY (AMSA 34) RANGE Cleanup Required

SITE USARC TROY, OH | POL ROOM Study Completed, No | 31-Aug-98

01 Cleanup Required

SITE USARC URBANA UNDERGROUND Study Completed, No | 31-Aug-98

01 STORAGE TANK Cleanup Required

SITE USARC URBANA UNDERGROUND Study Completed, No | 31-Aug-98

02 STORAGE TANK Cleanup Required

SITE USARC URBANA INDOOR FIRING Study Completed, No | 31-Aug-98

03 RANGE Cleanup Required
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SITE USARC URBANA | FLAMMABLE Study Completed, No | 31-Aug-98
04 MATERIALS Cleanup Required
ROOM

SITE USARC URBANA | UNDERGROUND | Study Completed, No | 31-Aug-98

05 STORAGE TANK | Cleanup Required

SITE USARC URBANA | BATTERY Study Completed, No 31-Aug-98

06 ROOM Cleanup Required

SITE USARC URBANA | VEHICLE WASH | Study Completed, No 31-Aug-98

07 RACK Cleanup Required

SITE1 | USARC INDOOR FIRING | Other 28-Feb-98
WABASHA RANGE

SITE USARC MOBILE Study Completed, No | 28-Feb-98

10 WABASHA STORAGE TANK | Cleanup Required

SITE2 | USARC FUEL OIL UST Study Completed, No | 28-Feb-98
WABASHA Cleanup Required

SITE 3 | USARC FUEL OIL UST Study Completed, No | 28-Feb-98
WABASHA Cleanup Required

SITE4 | USARC VEHICLE WASH | Study Completed, No | 31-May-97
WABASHA RACK Cleanup Required

SITE5 | USARC VEHICLE WASH | Study Completed, No | 31-May-97
WABASHA RACK Cleanup Required

SITE6 | USARC PARTS Study Completed, No | 28-Feb-98
WABASHA CLEANER Cleanup Required

SITE7 | USARC PARTS Study Completed, No | 28-Feb-98
WABASHA CLEANER Cleanup Required

SITE8 | USARC PARTS Study Completed, No | 28-Feb-98
WABASHA CLEANER Cleanup Required

SITE9 | USARC POL ROOM Study Completed, No | 28-Feb-98
WABASHA Cleanup Required

SITE USARC WALKER | TRANSFORMER | Study Completed, No | 28-Feb-98

01 Cleanup Required

SITE USARC WALKER | FUEL OIL UST Study Completed, No 28-Feb-98

02 Cleanup Required

SITE USARC WALKER | FUEL OIL UST Study Completed, No 28-Feb-98

03 Cleanup Required

SITE USARC WALKER | POL ROOM Study Completed, No | 28-Feb-98

04 Cleanup Required
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AEDB-

IRP No Further Action Sites Summary (cont.)

Organization

Site Title

Documentation or
Reason for NFA

NFA Date

SITE1 | USARC WARREN | TRANSFORMERS | Study Completed, No | 31-Aug-98
Cleanup Required

SITE 2 | USARC WARREN | FUEL OIL UST Study Completed, No | 31-Aug-98
Cleanup Required

SITE 3 | USARC WARREN | DRUM STORAGE | Study Completed, No | 31-Aug-98
AREA Cleanup Required

SITE4 | USARC WARREN | FUEL OIL UST Study Completed, No | 31-Aug-98
Cleanup Required

SITES | USARC WARREN | VEHICLE WASH Study Completed, No | 31-Aug-98
AREA Cleanup Required

SITE6 | USARC WARREN | POL STORAGE Study Completed, No | 31-Aug-98
AREA Cleanup Required

SITE7 | USARC WARREN | PARTS CLEANER | Study Completed, No | 31-Aug-98
Cleanup Required

SITE8 | USARC WARREN | FLAMMABLES Study Completed, No | 31-Aug-98
STOREROOM Cleanup Required

SITE9 | USARC WARREN | LIFT STATION Study Completed, No | 31-Aug-98
Cleanup Required

SITE USARC INDOOR FIRING | Study Completed, No | 31-Aug-98
01 WARRENSVILLE | RANGE Cleanup Required

HEIGHTS

SITE USARC WAUSAU | MOBILE Study Completed, No | 28-Feb-98
01 STORAGE TANK | Cleanup Required

SITE USARC WAUSAU | VEHICLE WASH Study Completed, No | 31-Aug-98
02 AREA Cleanup Required

SITE USARC WAUSAU | FUEL OIL UST Study Completed, No | 30-Jun-90
03 Cleanup Required

SITE USARC WAUSAU | FUEL OIL UST Study Completed, No | 30-Jun-90
04 Cleanup Required

SITE1 | USARC WILLMAR | FLAMMABLES Study Completed, No | 28-Feb-98
STOREROOM Cleanup Required

SITE 2 | USARC WILLMAR | ENGINE Study Completed, No | 31-Aug-98
CLEANING AREA | Cleanup Required

SITE 3 | USARC WILLMAR | VEHICLE WASH | Study Completed, No | 28-Feb-98
RACK Cleanup Required

SITE4 | USARC WILLMAR | ENGINE Study Completed, No | 28-Feb-98

CLEANING AREA

Cleanup Required
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AEDB-R

#

IRP No Further Action Sites Summary (cont.)

Organization

NETLE]

Site Title

Documentation or
Reason for NFA

NFA Date

SITE5 | USARC BRAKE Study Completed, No | 28-Feb-98
WILLMAR CHANGING AREA | Cleanup Required
SITE6 | USARC PARTS CLEANER | Study Completed, No | 28-Feb-98
WILLMAR Cleanup Required
SITE7 | USARC INDOOR FIRING | Other 28-Feb-98
WILLMAR RANGE
SITE8 | USARC TRANSFORMER | Study Completed, No | 28-Feb-98
WILLMAR Cleanup Required
SITE 01 | USARC WINONA | FUEL OIL UST Study Completed, No | 28-Feb-98
Cleanup Required
SITE 02 | USARC WINONA | VEHICLE WASH Study Completed, No | 31-Aug-98
RACK Cleanup Required
SITE 03 | USARC WINONA | GREASE PIT Study Completed, No | 28-Feb-98
Cleanup Required
SITE 04 | USARC WINONA | POL ROOM Study Completed, No | 28-Feb-98
Cleanup Required
SITEO01 | USARC DRUM STORAGE | Study Completed, No | 28-Feb-98
WINTHROP AREA Cleanup Required
SITE02 | USARC VEHICLE WASH Study Completed, No | 31-Aug-98
WINTHROP RACK Cleanup Required
SITE 03 | USARC POL ROOM Study Completed, No | 28-Feb-98
WINTHROP Cleanup Required
SITE 04 | USARC GREASE PIT Study Completed, No | 28-Feb-98
WINTHROP Cleanup Required
SITE 05 | USARC FUEL OIL UST Study Completed, No | 28-Feb-98
WINTHROP Cleanup Required
SITE 06 | USARC FLAMMABLE Study Completed, No | 28-Feb-98
WINTHROP MATERIALS Cleanup Required
CLOSET
SITE 07 | USARC FUEL OIL UST Study Completed, No | 28-Feb-98
WINTHROP Cleanup Required
SITE 08 | USARC TRANSFORMER | Study Completed, No | 28-Feb-98
WINTHROP Cleanup Required
SITEO1 | USARC WOOD VEHICLE WASH Other 31-Aug-98
RIVER RACK & O/W SEP
SITE 02 | USARC WOOD UNDERGROUND | Study Completed, No | 31-Aug-98
RIVER STORAGE TANK | Cleanup Required
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IRP No Further Action Sites Summary (cont.)

Organization Name

Site Title

Documentation or
Reason for NFA

NFA Date

SITE USARC WOOD UNDERGROUND | Study Completed, No | 31-Aug-98
03 RIVER STORAGE TANK Cleanup Required
(EMPTY)
SITE USARC WOOD FLAMMABLE Study Completed, No | 31-Aug-98
04 RIVER MATERIALS Cleanup Required
ROOM
SITE USARC WOOD BRAKE Study Completed, No | 31-Aug-98
05 RIVER CHANGING AREA | Cleanup Required
SITE USARC WOOD FLAMMABLE Study Completed, No | 31-Aug-98
06 RIVER MATERIALS Cleanup Required
LOCKERS
SITE USARC WOOD PARTS CLEANER | Study Completed, No | 31-Aug-98
07 RIVER Cleanup Required
SITE USARC WOOD ABOVE GROUND | Study Completed, No | 31-Aug-98
08 RIVER STORAGE TANK Cleanup Required
SITE USARC WOOD POL SHED Study Completed, No | 31-Aug-98
09 RIVER Cleanup Required
SITE USARC WOOSTER | VEHICLE WASH Study Completed, No | 31-Aug-98
01 RACK Cleanup Required
SITE USARC WOOSTER | PARTS CLEANER | Study Completed, No | 31-Aug-98
03 Cleanup Required
SITE USARC GREASE RACK Study Completed, No | 31-Aug-98
01 YOUNGSTOWN Cleanup Required
(KEFURT)
SITE USARC WASTE STORAGE | Study Completed, No | 31-Aug-98
02 YOUNGSTOWN AREA Cleanup Required
(KEFURT)
SITE USARC FLAMMABLES Study Completed, No | 31-Aug-98
03 YOUNGSTOWN STORAGE SHED | Cleanup Required
(KEFURT)
SITE USARC POL STORAGE Study Completed, No | 31-Aug-98
04 YOUNGSTOWN SHED Cleanup Required
(KEFURT)
SITE USARC ONE POLE Study Completed, No | 31-Aug-98
05 YOUNGSTOWN MOUNTED Cleanup Required
(KEFURT) TRANSFORMER
SITE USARC VEHICLE WASH Study Completed, No | 31-Aug-98
06 YOUNGSTOWN RACK Cleanup Required
(KEFURT)
SITE USARC INDOOR FIRING Study Completed, No | 31-Aug-98
07 YOUNGSTOWN RANGE Cleanup Required
(KEFURT)
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IRP No Further Action Sites Summary (cont.)

AEDB-R Organization Site Title Documentation or NFA Date
# Name Reason for NFA
SITE 08 | USARC FUEL OIL All Required 31-Aug-98
YOUNGSTOWN | UNDERGROUND Cleanup(s)
(KEFURT) STORAGE TANKS (2) | Completed
SITE1 | USARC TRANSFORMER Study Completed, No | 31-Aug-98
ZANESVILLE Cleanup Required
SITE2 | USARC STORAGE SHED Study Completed, No | 31-Aug-98
ZANESVILLE Cleanup Required
SITE3 | USARC INDOOR FIRING Study Completed, No | 31-Aug-98
ZANESVILLE RANGE Cleanup Required
SITE4 | USARC UNDERGROUND All Required 31-Aug-98
ZANESVILLE STORAGE TANKS (2) | Cleanup(s)
Completed

88th Regional Readiness Command — DERP Installation Action Plan

86




Initiation of IRP: 1984

IRP Schedule
Past Phase Completion Milestones:

No completed milestones in the prior year for active sites. Historical milestones include
the designation of response complete to 1046 sites.

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates:

« Marion LTA — Action memorandum 2006
« Kings Mills — DD 2006
. Milwaukee USARC — NFA concurrence 2006
. Granite City — NFA concurrence 2007

Projected Construction Completion Date of IRP NA
Projected Date for Removal from NPL: N/A
Schedule for Next Five-Year Review: N/A

Estimated Completion Date of IRP (including LTM phase): 2012
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IRP Schedule

88th RRC IRP Schedule

(Based on current funding constraints)
LTA-01 LTM
Site 12 RA(O)
CMPSC- CAP
040 IMP(C)
IMP(O)
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IRP Costs

Prior Years Funds

USARC Fort Sheridan (AMSA 47) $ 226K
Plymouth USARC $ 146K
USARC Milwaukee (Silver Spring) $ 137K
LTA, Marion Engr Depot East $1,704K
USARC Kings Mills $ 883K

Total Funding up to FY05: $3,096K

Current Year Requirements

Year Site Information Expenditures FY Total
FYO06 LTA, Marion Engr Depot East - RAB/TAPP $7K $7K
Total Funding FY06: $7K

Total Future Requirements: $679K

Total IR Program Cost (from inception to completion of the IRP): $3,782K
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88TH REGIONAL READINESS
COMMAND

Military Munitions Response Program
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MMRP Summary

Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete: 4/0
AEDB-R Site Types:

3 Small Arms Ranges

1 Unexploded Munitions Ordnance

Most Widespread Contaminants of Concern: MEC, MC

Media of Concern: Sail

Total MMRP Funding

Prior years (up to FY05): $ OK
Current Year (FY06): $ 0K
Future Requirements (FY07+):  $6,975K

$6,975K

Duration of MMRP:

Year of MMRP Inception: 2002

Year of MMRP RC: 2017

Year of MMRP Completion Including LTM: 2017
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview
During the Army-wide Closed, Transferred, or Transferring (CTT) Range Inventory, four
MMRP sites were identified at Fort Snelling, Minnesota.

MMRP Cleanup Exit Strategy:
Additional investigation is planned in FYO7.
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Previous Studies
2003

. Final US Army Closed, Transferring and Transferred Range/Site Inventory for 88th
Regional Support Command, Minnesota, engineering-environmental Management, Inc.,
November

2005
- MMRP Historical Records Review, Fort Sheridan, engineering-environmental
Management, Inc., December

2006
. Draft Workplan, Site Inspection Munitions Response Sites, engineering-environmental
Management, Inc., January
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88TH REGIONAL READINESS
COMMAND

Military Munitions Response Program
Site Descriptions
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SITE DESCRIPTION

The 477.86 acre rifle range was used from 1885
until 1915 for small arms training and the direction
of fire was from north to south. The site is located
approximately 2000 feet east of the end of the 30
L runway at the Minneapolis - St. Paul
International Airport. The New Rifle Range
overlaps a portion of the Trench Area. No UXO is
known to have been found during construction of
the Minneapolis - St. Paul International Airport.
This area is currently an undeveloped part of the
Minneapolis - St. Paul International Airport airfield.

CLEANUP STRATEGY

Conduct RI/FS. Soil excavation and disposal
(~4000 cy) was identified as a potential
requirement in the CTT range report.

FTSNG-001-R-01

NEW RIFLE RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: Negligible Risk

CONTAMINANTS OF CONCERN:
MEC, MC

MEDIA OF CONCERN: Saoll

Phases........ Start............ End
PA......ccooe 200303........ 200311
RIFS ........... 201110........ 201209
RD...ovveen. 201510........ 201609
RAC) .......... 201610........ 201709
RC: 201709

88th Regional Readiness Command — DERP Installation Action Plan

95



SITE DESCRIPTION

The 5.17 acre portion of the Rifle Range was
used from the 1880s through 1935 for small arms
training. The firing points were located on what is
now the west side of Area D used by the
Minnesota Air National Guard and the direction of
fire was from southeast to northwest. The range
fan extends across the end of the 22 runway at
the Minneapolis - St. Paul International Airport
and approximately 1200 feet into Area N
belonging to the US Air Force. For the purpose of
this US Army CTT inventory, the range fan was
cut off at the property boundary of the US Air
Force, approximately 500 meters northwest of
the firing point. Only the area transferred to non-
DoD ownership is the responsibility of the Army.
No UXO is known to have been found during
construction of the Minneapolis - St. Paul
International Airport. The area is currently being
used as an airfield.

CLEANUP STRATEGY

FTSNG-002-R-0

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: Negligible Risk

CONTAMINANTS OF CONCERN:
MEC, MC

MEDIA OF CONCERN: Saoll

Phases........ Start............ End
PA.......cc..... 200303........ 200311
] 200610........ 200803
RIFS........... 201110........ 201209
RD...covve 201510........ 201609
RA(C)........... 201610........ 201709
RC: 201709

1

RIFLE RANGE (1885)

Conduct RI/FS. Soil excavation and disposal (~334 cy) was identified as a potential

requirement in the CTT range report.
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SITE DESCRIPTION

The 62.71 acre Rifle Range was used from the
1880s through 1935 for small arms training. The
firing points were located on what is now the west
side of Area D used by the Minnesota Air National
Guard and the direction of fire was from southeast
to northwest. The range fan extends across the
end of the 22 runway at the Minneapolis - St. Paul
International Airport and approximately 1200 feet
into Area N belonging to the US Air Force. Only
the area transferred to non-DoD ownership is the
responsibility of the Army. No UXO is known to
have been found during construction of the
Minneapolis - St. Paul International Airport. The
area is currently being used as an airfield.

CLEANUP STRATEGY

Conduct RI/FS. Soil excavation and disposal

FTSNG-003-R-01

RIFLE RANGE (1885)-TD

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: Negligible Risk

CONTAMINANTS OF CONCERN:
MEC, MC

MEDIA OF CONCERN: Soil

Phases........ Start............ End
PA......ccoo..... 200303........ 200311
1] T 200610........ 200803
RI/FS ........... 201110........ 201209
RD..oovven. 201510........ 201609
RAC) .......... 201610........ 201709
RC: 201709

(~995 cy) was identified as a potential requirement in the CTT range report.
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FTSNG-004-R-01
TRENCH AREA

SITE DESCRIPTION STATUS

This site is located in former areas of Ft. Snelling, | REGULATORY DRIVER: CERCLA
Minnesota (Minneapolis). The 42.46 acre trench
training area was used for trench warfare training | RAC Score: Negligible Risk
from 1917 until 1946. The New Rifle Range
overlaps a portion of the Trench Area. The siteis | CONTAMINANTS OF CONCERN:
located approximately 1500 feet southwest of MEC, MC

parking ramp R at the Minneapolis - St. Paul
International Airport, and 2000 feet east of 34th MEDIA OF CONCERN: Soil
Avenue South. No documented evidence of

specific munitions types were discovered during Phases ........ Start ... End

the site visit. However, 88th RRC personne| PA. ... 200303 ........ 200311
thought that pyrotechnics, riot control agents and | Sl ocooeeiine 200610 ........ 200803
small arms were probab|y used in this training RI/FS............ 201110 ........ 201209
area. The site is now a National Cemetery. No RD....coor 201510 ........ 201609
UXO is known to have been uncovered during RA(C)........... 201610 ........ 201709

operations or maintenance of the cemetery.

CLEANUP STRATEGY

Conduct RI/FS. Soil excavation and disposal (~2427 cy) was identified as a potential
requirement in the CTT range report.

RC: 201709
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MMRP Schedule

Initiation of MMRP: 2003
Past Phase Completion Milestones:

2005
* Historical Record Reviews were complete for Fort Snelling, Minnesota

Projected ROD/DD Approval Dates: No sites in the 88th RRC are anticipated to require
a ROD or DD.

Projected Construction Completion: 2017
Schedule for Five Year Reviews: N/A

Estimated Completion Date of MMRP including LTM: 2017
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MMRP Schedule

88TH RRC MMRP Schedule

(Based on current funding constraints)

AEDB-R# PHASE FYO7 FYO08 FY09 FY10 FY11 FY12 FY13\ T e

FTSNG- RI/FS
001-R-01 RD 201609
RA(C) 201709
FTSNG- Sl
002-R-01 RI/FS
RD 201609
RA(C) 201709
FTSNG- Sl
003-R-01 RI/FS
RD 201609
RA(C) 201709
FTSNG- Sl
004-R-01 RI/ES
RD 201609
RA(C) 201709
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Prior Years Funds
Funding up through FY04: $0K

Year Site Information Expenditures
FY05 $OK
Total Funding up to FY05: $0K

Current Year Requirements

Year Site Information Expenditures
FYO06 $OK

Total Funding FY06: $0K

Total Future Requirements: $6,975K

Total MMR Program Cost (from inception to completion of the MMRP): $6,975K

MMRP Costs

FY Total
$0K

FY Total
$OK
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Community Involvement

The 88th RRC is currently a stakeholder in a RAB hosted by the COE FUDS Program,
along with the community of Marion, OH for sites at LTA, Marion Engineering Depot and
the Scioto Ordnance Plant (MED/SOP). Formerly, the 88th RRC was a co-chair for this
RAB (beginning on July 26, 2001). When USAEC began centrally-managing the Marion
project in 2004, the 88th resigned as co-chair and was replaced by the COR of the PBC.
The 88th RRC is a stakeholder for the Fort Sheridan, IL BRAC Closure Team (BCT). The
88th participates in monthly BCT Meetings and quarterly RAB meetings.
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